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I, Michael McKenna, declare as follows: 

I. Introduction  

1. I am currently employed by the Los Angeles County Metropolitan Transportation 

Authority (Metro), Petitioner and Plaintiff in the above-captioned matter. My title is Deputy 

Chief Program Management Officer. As a result of my background in engineering and duties as 

Deputy Chief Program Management Officer, I am familiar with the plans, contracts, construction 

schedule, and budget for the North Hollywood to Pasadena Bus Rapid Transit Corridor Project 

(Project). The matters set forth in this declaration are within my personal knowledge, and if 

called upon to testify as to these matters, I could and would so testify. I make this declaration in 

support of Metro’s Motion for Preliminary Injunction (PI Motion) filed concurrently herewith. 

2. I am the authorized Metro representative who verified Metro’s Petition for Writ of 

Mandate and Complaint for Declaratory and Injunctive Relief, Breach of Contract, Breach of the 

Implied Covenant of Good Faith and Fair Dealing, and Damages (Verified Petition) in this 

action. I verified the Petition based on my personal knowledge and my review of Metro’s 

records, and the factual allegations in the Petition remain true and correct to the best of my 

knowledge. The exhibits attached to the Verified Petition are true and correct copies of the 

documents described in the Petition. For purposes of the PI Motion, I incorporate the Verified 

Petition and its exhibits into this declaration.  

II. The Cooperative Agreement  

3. Metro and the City of Burbank entered into the Cooperative Agreement 

(Agreement) to coordinate the parties’ respective roles in the implementation of the Project’s 

Burbank segment. A true and correct copy of the Cooperative Agreement is attached to the 

Verified Petition as Exhibit C. The Agreement defines the Project, allocates responsibility for 

design, plan review, and permitting between Metro and the City, sets schedule expectations, and 

provides a process for resolving disputes. The Agreement also commits each party to coordinate 

in good faith and to support the Project Schedule. (Agreement, §§ 1.1(a)-(b), 2.4(a), 2.5(b)(iii).) 
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4. The Agreement defines the Project in Exhibit 1 and the Final Environmental 

Impact Report (FEIR) and identifies the Project Site in Exhibit 3. (Agreement, Art. 11 

[definitions of “NoHo to Pasadena Project,” “Project Description,” and “Project Site”]; id., Exhs. 

1, 3.) The Project Description states that the “Project will operate along a combination of local 

roadways and freeway sections with various configurations of mixed-flow and dedicated bus 

lanes depending on location.” (Id., Exh. 1.) The FEIR describes the configuration for the 

Burbank segment by location. It states that “[b]etween Buena Vista Street and Downtown 

Burbank, Olive Avenue would be reconfigured to provide dedicated side-running bus lanes 

accomplished by conversion of the outside travel lane,” with mixed-flow operations “at 

constrained locations including across the Olive Avenue bridge,” and it describes curb-running, 

median-running, and additional dedicated and mixed-flow segments at other locations in the 

City. A true and correct copy of the FEIR’s Project Description of the alignment within Burbank 

(FEIR pp. 2-15 to 2-16) is attached hereto as Exhibit S. The Project Site in the Agreement 

depicts these alignment configurations along the corridor, identifying center-running, median-

running, curb-running, side-running, mixed-flow, and freeway-running mixed-flow segments. 

(Agreement, Exh. 3, Part A.) The configuration of dedicated and mixed-flow bus lanes is a 

feature of the Project as defined by reference to Exhibit 1 and the FEIR and as depicted in the 

Project Site.  

5. The Agreement reserves to Metro the authority over the Project Description and 

the Project’s design. Metro may “amend the scope of the [Project] as set out in EXHIBIT 1 

(Project Description)” “in its sole discretion subject to the FEIR and any required board 

approvals.” (Agreement, § 1.1(e).) As between Metro and the City, Metro “will be responsible 

for ensuring that the Design for the Construction work for the [Project] complies with Applicable 

Law and the FEIR,” and Metro “has sole discretion to determine whether, and which, features or 

facilities are required in order for [Metro] to comply with its obligations under Applicable Law.” 

(Id., § 3.3(c).) Where a change to the Project would affect the City Portion, Metro must notify 

the City and the parties must use good faith efforts to agree on any necessary amendment to the 
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Agreement, with any unresolved matter escalated under the issue-resolution ladder. (Id., § 1.1(f); 

id., Exh. 4, Part C.) The Agreement does not provide for City approval of the Project 

Description, of the Project Site, or of the design features within them, including the configuration 

of dedicated and mixed-flow bus lanes. 

6. The Agreement defines the grounds and timing for the City’s review of LACMTA 

Submittals. A “LACMTA Submittal” means the Design Documentation for a Rearrangement, 

Construction Management Plans for work within the Public Rights-of-Way, and other documents 

Metro must submit under the Agreement. (Agreement, Art. 11 [definition of “LACMTA 

Submittals”].) A “Rearrangement” is the removal, replacement, restoration, alteration, 

reconstruction, support, or relocation of a Conflicting Facility, or the installation of new and 

required City Facilities, in each case which Metro “determines in its sole discretion” is necessary 

for the Project to comply with Applicable Law, or which the parties mutually agree is necessary 

to construct, operate, or maintain the Project. (Id., Art. 11 [definition of “Rearrangement”].) The 

City’s review authority thus runs to the design of work performed on City facilities to 

accommodate the Project. It does not reach the Project’s own design or operational 

characteristics. Metro need not submit for the City’s review any design for Construction work 

that is not part of a Rearrangement, and Metro “has sole discretion to determine whether, and 

which, features or facilities are required” for the Project to comply with Applicable Law. (Id., § 

3.3(c).)  

7. The City has a 30-day LACMTA Submittal Review Period to approve or reject 

each LACMTA Submittal, after which the submittal is deemed approved. (Agreement, Exh. 7, 

§§ 2.2, 2.4, 10.13(c); id., Art. 11 [definition of “LACMTA Submittal Review Period”].) If the 

City rejects a submittal, it must state detailed reasons including all “Compliance Comments.” 

(Id., Exh. 7, § 2.2(b)(ii).) A “Compliance Comment” is a comment, objection, or withholding of 

approval based on either the submittal’s failure to comply with an applicable provision of the 

Agreement or Metro’s failure to provide required content. (Id., Art. 11 [definition of 

“Compliance Comment”].) “The City will only be entitled to reject a LACMTA Submittal . . . if 
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such LACMTA Submittal fails to comply with the requirements set out in this Agreement, as 

specified in the City’s Compliance Comments.” (Id., Exh. 7, § 3.1.)  

8. During the Final Design stage, the City “shall not raise any new issues, or make 

any comments, which are inconsistent with its comments on earlier submittals, or with any 

changes already agreed to by the City,” and the City’s approval of a Final Design submittal “will 

not be withheld if the submittal is consistent with the most recent earlier submittal . . . modified 

as appropriate to respond to the City’s Compliance Comments … and to reflect any subsequent 

changes agreed to by the City and [Metro].” (Agreement, Exh. 7, §§ 3.3, 3.4.) If a City comment 

or request constitutes a “Betterment,” the Agreement provides a separate process under which 

Metro delivers a Notice of Potential Betterment and the City must withdraw the comment, 

submit a Betterment request, or dispute the characterization through the issue-resolution ladder. 

(Id., Exh. 7, § 3.2(b); id., § 5.1(c).) The City bears the cost of any Betterment, and Metro may 

refuse a Betterment that is incompatible with the Project, that cannot be performed within 

Applicable Law or the Project Schedule, or that is requested after the Basis of Design is 

established. (Id., §§ 5.3, 5.4.) 

9. The Agreement also provides the City a defined role in issuing permits for Project 

construction in the public right-of-way. Under Section 2.5(a), Metro must obtain City permits 

and approvals and comply with City Standards relating to the Design and Construction of the 

City Portion only “to the extent required under and in accordance with[ ] the terms of this 

Agreement.” (Agreement, § 2.5(a).) Section 4.3(a) similarly provides that, “[n]otwithstanding 

any LACMTA rights to use the Public Rights-of-Way under Applicable Law,” Metro must 

obtain City permits and approvals and comply with City Standards relating to use of the Public 

Rights-of-Way only “to the extent required under and in accordance with[ ] the terms of this 

Agreement.” (Id., § 4.3(a).) “City Standards” means the City’s design standards and ordinances 

and City-owned utility rules and regulations governing the design of Rearrangements, as 

specified in Exhibit 6 or adopted by the City and notified to Metro under Section 3.5. (Id., Art. 

11.) Exhibit 6 identifies those standards to include the Complete Streets Objective Design 
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Standards, Burbank Water and Power Rules and Regulations, City of Burbank Public Works 

Standard Plans, objective standards codified in the City Municipal Code, the Greenbook and 

related standard plans, the California Manual on Uniform Traffic Control Devices, and Caltrans 

Standard Plans and Specifications for traffic signal design. (Id., Exh. 6, § 2.) The City agreed not 

to adopt, amend, supplement, interpret, or apply City Standards for the sole or primary purpose 

of affecting the Project. (Id., § 3.5(a).) The City also agreed to coordinate with Metro to identify 

required permits, agree on permit fees, keep permit procedures and timelines consistent with the 

Agreement, and reasonably streamline the permit process to support timely Project delivery. (Id., 

§ 2.5(b)(i), (iii).) Separately, construction within the public right-of-way must comply with the 

approved Final Design for any Rearrangements, Governmental Approvals, Applicable Law, City 

Standards, the applicable Work Order or Project Schedule, and Exhibit 8’s Construction 

Requirements. (Id., Exh. 8, § 1(a).) Taken together, the City’s review and permitting authority is 

limited to addressing implementation, construction coordination, traffic control, safety, utilities, 

and work in the public right-of-way. 

10. The Agreement imposes obligations that apply to all of the City’s actions under it. 

Every approval required under the Agreement, including every plan approval and every permit, 

must not be “unreasonably withheld, conditioned, or delayed.” (Agreement, §§ 2.10, 10.13(b).) 

The City committed to provide “expedited review and approval procedures” for design, 

permitting, and related functions. (Id., § 1.1(a).) Both parties agreed to coordinate in good faith 

and to support the Project Schedule. (Id., §§ 2.4(a), 2.5(b)(iii).) 

III. Metro’s Plan Submittals and the City’s Responses 

11. The Agreement establishes Final Design as the design phase that produces the 

construction-ready plans for the Project. (Agreement, Art. 11 [definition of “Final Design”].) 

Under those procedures, during Final Design, Metro is required to make submittals at the 100% 

Design stage and at the Approved-for-Construction stage. The Agreement provides that the 

City’s approval (or deemed approval) of the Approved-for-Construction plans is the prerequisite 

to commencement of construction. (Id., Exh. 7, § 4.) 



 

7 
MCKENNA DECLARATION IN SUPPORT OF MOTION FOR PRELIMINARY INJUNCTION 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 
 

12. On January 16, 2026, Metro submitted 100% Design plans to the City in 

accordance with Section 3.3 and Exhibit 7 of the Agreement. The submittal comprised plans for 

the Burbank segment of the Project, including engineering, structural, traffic-signal, signing and 

striping, drainage, utility, station, architectural, lighting, and landscape plans. On or about 

February 17, 2026, the City returned the 100% Design submittal with written comments and 

redlines on the plans. The City’s comments were entered by reviewers from the City’s 

Community Development Department (Transportation), the City’s Public Works Department 

(Engineering and Traffic), and Burbank Water and Power (Electric and Water). In the ordinary 

course of business, Metro compiled the City’s comments into a comment matrix for tracking and 

response. A true and correct copy of that matrix, which accurately reflects the comments the City 

made on the 100% Design submittal, is attached as Exhibit T to this declaration. The bulk of the 

City’s comments concerned technical matters within the City Standards identified in Exhibit 6, 

including streetlight conduit specifications, water and recycled-water main labeling, pull-box 

dimensions and locations, traffic-signal cabinet configurations, drainage profile updates, utility-

conflict identification, curb-ramp ADA compliance, and station-shelter installation details.  

13. A small set of the City’s comments on the 100% Design submittal did not address 

technical compliance with City Standards. Those comments instead conditioned the entire review 

or demanded changes to features within the Project Description. The City’s first comment on the 

title sheet of the 100% Design submittal stated that “[i]n accordance with the two letters (dated 

January 30, 2026 and February 17, 2026) delivered by the City to Metro, the City will not 

approve or provide construction permits for this project unless Metro, in its capacity as lead 

agency for the North Hollywood to Pasadena BRT[,] completes subsequent environmental 

review to determine potentially significant impacts around any SB 79 “Transit Oriented 

Development Stops’ located in the City of Burbank.” The same comment further stated that 

“[a]ll comments and red lines contained in this document and any corresponding attachments are 

contingent upon Metro’s completion of subsequent environmental analysis.” (Exh. T, Comment 

92.) Separately, the City’s comments on the signing and striping sheets directed Metro to remove 
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the bus lane striping on Olive Avenue between Buena Vista Street and Lake Street and to remove 

or relocate overhead signage associated with the dedicated bus lanes on that segment. (Id., 

Comments 106, 107, 117.)  

14. On April 16, 2026, Metro submitted Approved-for-Construction plans to the City 

for review in accordance with Section 3.3 and Exhibit 7 of the Agreement. The Approved-for-

Construction submittal comprised construction-ready plans for the Burbank segment of the 

Project. On or about May 18, 2026, the City returned comments and redlines on the Approved-

for-Construction plans. The City’s May 18, 2026 letter is attached to the Verified Petition as 

Exhibit P, and the cover sheet of Metro’s April 16, 2026 plan submission, bearing the City’s 

Transportation comment purporting to make the City’s comments and redlines “conditioned” 

upon Metro’s undertaking subsequent CEQA review is attached to the Verified Petition as 

Exhibit Q. The City also transmitted a Community Development Department Transportation 

memorandum dated May 18, 2026, summarizing Transportation comments on the plans. A true 

and correct copy of that memorandum is attached as Exhibit U to this declaration. 

15. As with the City’s comments on the 100% Design submittal, many of the City’s 

comments on the Approved-for-Construction plans concerned technical matters that Metro can 

review and respond to in the ordinary course under the Agreement-based process. For example, 

the Transportation memorandum and redlines included comments concerning missing sheets, 

tree installation or relocation, parking-lane dimensions, bicycle signage, bus shelter clearance, 

ad-panel location, and slope labeling. Metro does not challenge the City’s ability to provide 

technical comments of that nature under the Agreement, and Metro can continue working with 

the City to resolve them. 

16. But the City’s May 18, 2026 response also repeated the same non-technical 

conditions that appeared in the City’s February 17, 2026 response to the 100% Design submittal. 

The City again stated that it would not approve or provide construction permits for the Project 

unless Metro completed subsequent environmental review to determine potentially significant 

impacts around SB 79 “Transit Oriented Development Stops” in the City. The City further stated 
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that “[a]ll comments and red lines contained in this document and any corresponding 

attachments are contingent upon Metro’s completion of subsequent environmental analysis.” 

Separately, the City’s comments again directed Metro to remove or modify dedicated bus lanes, 

including by removing dedicated bus lane striping on Olive Avenue between Buena Vista Street 

and Lake Street, removing bus lanes within 200 feet of BRT station pedestrian access points, and 

removing overhead signage associated with bus lanes on Olive Avenue between Buena Vista 

Street and Lake Street. As of the date of this declaration, Metro has not agreed to those 

conditions, and the City has not withdrawn them. 

17. Metro is proceeding on a parallel track for Worksite Traffic Control plans. Metro 

submitted detailed Worksite Traffic Control plans to the City on March 5, 2026 in accordance 

with section 5.3 and Exhibit 7 of the Agreement. The City provided preliminary general 

comments on April 3, 2026. Metro incorporated those comments and resubmitted the updated 

traffic control plan set on April 27, 2026. Metro received City comments and its rejection of 

Metro’s submittal on May 28, 2026. 

IV. The City’s Conditions Now Threaten the Agreement-Based Path to Construction  

18. At its regular meeting on May 28, 2026, Metro’s Board of Directors approved the 

Life-of-Project budget for the Project of $428,988,535 and authorized Metro’s Chief Executive 

Officer to negotiate and execute Project-related agreements up to that budget. Metro is prepared 

to execute the Early Works Package authorizing construction of the Burbank segment under 

Metro’s existing Construction Manager/General Contractor contract with Myers-Shimmick Joint 

Venture (MSJV) and to issue the notice to proceed in advance of the July 27, 2026 construction 

start for the Burbank segment.  

19. Under the Agreement-based process, the City’s approval of the Approved-for-

Construction plans and approval of the Worksite Traffic Control plans are a prerequisite to the 

City’s issuance of the Excavation Permit (also called the encroachment permit; Metro and the 

City have used the terms interchangeably). The Contractor submits the permit application 

referencing the approved plans.  



 

10 
MCKENNA DECLARATION IN SUPPORT OF MOTION FOR PRELIMINARY INJUNCTION 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 
 

20. Metro must soon decide whether to direct MSJV to delay mobilizing the 

additional craft resources needed to begin construction in Burbank on July 27, 2026. Many 

MSJV staff who will oversee Burbank work are already on the Project team, supporting 

Pasadena work or pre-construction activities. To meet the July 27, 2026 start, the MSJV team 

must grow to fully staff the Glendale and Burbank work. Metro has until approximately late-June 

2026 to direct that additional mobilization or to delay it. If Metro directs MSJV to hold off and 

the City later approves the plans and issues the permit, MSJV may not be staffed to begin 

construction on July 27, 2026. If Metro instead allows MSJV to mobilize as planned and the City 

continues to withhold Project approvals, the resources committed to Burbank work will sit idle. 

21. If the City’s refuses to approve the Approved-for-Construction plans and 

Excavation Permit in time to allow MSJV to begin construction on July 27, 2026, the first 

scheduled construction activity—the Stage 1 traffic-control setup at the Olive 

Avenue/Hollywood Way and Olive Avenue/Lake Street intersections—will be delayed. Each 

week the City continues to withhold approval past that point increases the risk of contractor 

inefficiency, standby, escalation, extended overhead, and acceleration costs. Metro and MSJV 

would work to minimize those costs, but the longer the delay continues, the harder they become 

to avoid. These cost and schedule risks compound, but the more fundamental injury is to the 

schedule itself. A delay of more than approximately two months in the Burbank construction 

start would place the Project’s February 2028 revenue-service date at risk. 

22. Although the Approved-for-Construction plans show the intended lane striping, 

the physical striping that designates each lane is installed near the end of construction for a 

segment. The construction scheduled to begin in Burbank on July 27, 2026 consists of earlier-

stage work, including traffic-control setup, utility and structural work, and roadway 

reconstruction, that precedes and does not itself establish the final lane striping on Olive Avenue.  

23. If the start of construction of the Burbank segment is delayed long enough to 

threaten the February 2028 revenue-service target date, Metro and MSJV would need to consider 

mitigation measures to try to recover time. Those measures could include opening an additional 
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Burbank work heading, adding shifts or weekend work, or seeking to perform work during 

periods that the current schedule treats as restricted. Those measures are not equivalent to 

proceeding on schedule. Adding another Burbank work heading would require additional craft 

resources, including self-performed and subcontracted labor, while MSJV is also performing 

concurrent work in Glendale, North Hollywood, Eagle Rock, and Pasadena. In my experience, 

that creates a meaningful risk of inefficiency and added cost. 

24. The current construction schedule also accounts for a 2026 holiday construction 

moratorium from November 23, 2026 through January 3, 2027. If delay pushes work into that 

period, Metro may need to seek City authorization to continue work at certain locations. Metro 

expects that work in downtown Burbank, including near Olive Avenue and San Fernando 

Boulevard, would likely be restricted during the holiday period, although work in other locations 

may be allowed. The need to work around those restrictions would add another layer of 

sequencing and coordination risk if the City’s delay pushes Burbank construction later into 2026. 

25. Metro has already made substantial expenditures in reliance on the Project and the 

parties’ Cooperative Agreement. Metro had spent approximately $26.4 million on the Project 

before the Cooperative Agreement was fully executed. As of the latest cost report, Metro has 

spent approximately $75.0 million total on the Project, including approximately $48.6 million 

since the Cooperative Agreement was executed.  

26. Delay now threatens what cannot be restored later. Each day of delay puts at risk 

Metro’s ability to open the Project on schedule and to meet the February 2028 revenue-service 

date that precedes the 2028 Olympic and Paralympic Games, during which Metro will serve an 

additional one million daily transit riders. The window to place the Project in service before the 

Games is fixed; once it passes, it cannot be recreated. 

27.  Delay in the Project’s revenue-service date would also delay the Project’s 

transportation and environmental benefits. The Project would provide a high-quality Bus Rapid 

Transit service connecting the San Fernando and San Gabriel Valleys. (Verified Petition, ¶¶ 26–

27.) The Project would improve transit service along the corridor by shortening passenger travel 
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times, increasing service reliability and efficiency, increasing public access to jobs and 

destinations, and encouraging a shift from single-occupancy vehicles to public transit. The 

Project would also improve bicycle and pedestrian access to and from stations. Metro’s travel-

demand model estimated that the Project would shift person-trips from automobiles to transit, 

reducing vehicle miles traveled by approximately 82,000 miles per day and avoiding 

approximately 22 metric tons of carbon dioxide emissions per day once the Project is operating. 

These benefits would be lost for each day the Project’s revenue-service date is delayed. 

 

V. The City’s May 20, 2026 Special City Council Meeting Regarding the Project and 

Updated SB 79 Analysis; Additional Information Regarding the BRT Station Areas 

28. On May 20, 2026, the Burbank City Council held a special meeting concerning 

the Project and SB 79. The City’s May 20, 2026 staff report stated that the meeting would 

provide the Council and the community with an update on Metro’s Project timing, the City’s 

updated analysis of potential SB 79 transit-oriented development stop designations, and the 

City’s proposals to Metro concerning SB 79-related density. The staff report also identified two 

issues the City characterized as unresolved: dedicated versus mixed-flow operations on Olive 

Avenue between Buena Vista Street and Lake Street, and whether the City could issue permits 

for the Project without Metro conducting subsequent environmental review. Metro does not 

agree with either characterization. In Metro’s view, the Project’s approved lane configuration is 

not subject to City reconsideration through the City’s Agreement-based review and permitting 

role. Metro also does not believe the City’s remaining Agreement-based role gives the City 

discretionary authority under CEQA to require subsequent environmental review for the Project. 

A true and correct copy of the May 20, 2026 staff report, excluding attachments already attached 

to the Verified Petition, is attached as Exhibit V to this declaration.  

29. The May 20, 2026 staff report reflected a materially different SB 79 analysis than 

the City had presented less than four months earlier. In its January 27, 2026 staff report, the City 

concluded that only the Glenoaks Boulevard/Alameda Avenue station clearly qualified as an SB 
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79 transit-oriented development stop; that the Hollywood Way/Olive Avenue and San Fernando 

Boulevard/Olive Avenue stations might qualify, depending on future action and interpretation of 

SB 79; and that the Buena Vista Street/Alameda Avenue, Olive Avenue/Verdugo Avenue-Sparks 

Street, and Olive Avenue/Lake Street stations would not qualify. In its May 20, 2026 staff report, 

by contrast, the City treated five of the six Burbank stations as qualifying or potentially 

qualifying, with only the Buena Vista Street/Alameda Avenue station treated as not qualifying. 

Both reports acknowledged that SCAG had not yet made the official SB 79 mapping 

determination.  

30. Attachment 6 to the May 20, 2026 staff report is a map titled “Metro Preferred 

BRT Alignment and SB 79 TOD Areas.” A true and correct copy of Attachment 6 is included in 

Exhibit V to this declaration. The map depicts the City’s anticipated SB 79 quarter-mile and half-

mile radii around BRT stations the City treats as qualifying transit-oriented development stops. 

The map also depicts the Downtown Burbank Metrolink Station. As shown on the map, the 

anticipated SB 79 radii for the Olive Avenue/Lake Street and Olive Avenue/San Fernando 

Boulevard stations substantially overlap with the area around the Downtown Burbank Metrolink 

Station.  

31. On June 1, 2026, SCAG issued a draft SB 79 transit-oriented development map. 

The draft map identifies all six Burbank BRT stations as qualifying transit-oriented development 

stops (Tier 2). It also identifies the existing Downtown Burbank Metrolink Station as a 

qualifying transit-oriented development stop (Tier 1), independent of the Project. The map is a 

draft; SCAG’s Regional Council is scheduled to consider it on July 2, 2026. Under Government 

Code section 65912.160, subdivision (f), the map will carry a rebuttable presumption of validity 

once final. A true and correct copy of the relevant portion of the June 1, 2026 draft map is 

attached as Exhibit W to this declaration. As with the City’s map described in Paragraph 30, the 

SB 79 radii on the SCAG draft map for the Olive Avenue/Lake Street and Olive Avenue/San 

Fernando Boulevard stations substantially overlap with the area around the Downtown Burbank 

Metrolink Station. Because SCAG’s draft map independently identifies the Metrolink station as a 
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North Hollywood to Pasadena Bus Rapid Transit Corridor Project  
Final EIR    2. Project Description 

 

Page 2-15 

 

Huston Street, curb-running bus lanes extend to the SR-134 interchange just north of Riverside 

Drive, which would be added by removal of on-street parking and minor widening of the 

roadway (by means of a 1- to 2-foot narrowing of the sidewalk(s)), and two vehicular travel 

lanes would be maintained in each direction. In the northbound direction, a queue jump would 

be provided at Magnolia Boulevard to facilitate access to the left-turn lane at Chandler 

Boulevard and entry into the terminal station.  

A station serving the Arts District would be located at Hesby Street with a near-side (i.e. before 

reaching the intersection) northbound loading zone and a far-side (i.e. after passing through the 

intersection) southbound loading zone. The loading zones would be developed with curb 

extensions to increase the pedestrian area for sidewalk circulation and station access.  

Conversion of the outside travel lane to the north of Huston Street would retain nearly all of the 

existing on-street parking, with loss of about a dozen stalls in the vicinity of the station. Further 

south there would be a loss of about 70 parking stalls, primarily immediately north of the 

Vineland Avenue/Lankershim Boulevard/Camarillo Street intersection and in the vicinity of the 

SR-134 interchange. However, there is metered on-street parking located along Vineland Place 

north of Camarillo Street. 

Segment B Section B – North Hollywood to Burbank 

SR-134 – Segment B (Proposed Project Segment B) 

The BRT route continues east along SR-134 from the Lankershim Boulevard interchange to the 

Burbank Media District. Eastbound buses would exit at the Pass Avenue interchange and 

continue in mixed-flow via Pass Avenue and Riverside Drive to Olive Avenue. A short stretch of 

Riverside Drive east of Kenwood Avenue would be restriped to provide a curb-running bus lane 

approaching Olive Avenue. Westbound buses would turn from Olive Avenue to Hollywood Way, 

and would operate in mixed-flow north to Alameda Avenue to access the westbound SR-134 

on-ramp east of Hollywood Way.  

Segments C and D Sections C and D – City of Burbank 

The BRT route follows Olive Avenue (Proposed Project Segment C) through the City of Burbank 

to downtown before turning onto Glenoaks Boulevard (Proposed Project Segment D).  

Olive Avenue – Segment C (Proposed Project Segment C) 

The BRT route accesses Olive Avenue via the Pass Avenue exit from eastbound SR-134 and 

returns to SR-134 via Hollywood Way, with a pair of stations in the Riverside Drive/Hollywood 

Way/Olive Avenue triangle in the Media District. Curb-running bus lanes would be provided by 

removing some on-street parking along Riverside Drive east of Kenwood Street and along Olive 

Avenue approaching Alameda Avenue. The route turns from Olive Avenue to Alameda Avenue 

and proceeds to Buena Vista Street along Alameda Avenue in mixed-flow operations 

approaching a station near Naomi Street. Dedicated bus lanes would be provided in the curb 

lane on Alameda Avenue in the block of the station. The route then returns to Olive Avenue via 
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North Hollywood to Pasadena Bus Rapid Transit Corridor Project  
Final EIR    2. Project Description 

 

Page 2-16 

 

Buena Vista Street, with dedicated bus lanes on Buena Vista Street in the northbound direction 

approaching Olive Avenue and in the southbound direction approaching Alameda Avenue. 

Between Buena Vista Street and Downtown Burbank, Olive Avenue would be reconfigured to 

provide dedicated side-running bus lanes accomplished by conversion of the outside travel lane. 

Mixed-flow BRT operations would occur at constrained locations including across the Olive 

Avenue bridge. Restriping could result in the loss of 37 parking spaces in the Media District and 

approximately 48 parking spaces in Downtown Burbank. The BRT service would operate in 

curb-running bus lanes along Olive Avenue accomplished by restriping the existing facility to 

remove existing on-street parking (about 500 stalls) and/or minor roadway widening. West of 

Alameda Avenue, the roadway is 72-feet wide and could support bus lanes by restriping alone. 

East of Alameda Avenue, the roadway narrows to 68-feet at various locations and would be 

widened to 72 feet by moving the curb out into the shoulder area (narrowing the sidewalk while 

still preserving adequate sidewalk width to meet ADA requirements2). Right-turning vehicles 

would merge with the bus lane approaching each intersection and right-turns would be allowed 

from the curb bus lane. The proposed treatment retains two general purpose travel lanes along 

Olive Avenue except along the bridge over Interstate 5 between Lake and 1st Streets, which 

would be restriped to convert the outside lane to a dedicated bus lane. 

BRT stations would be provided along Olive Avenue at Riverside Drive, along Alameda Avenue 

near Naomi Street, and along Olive Avenue at Verdugo Avenue, Lake Street (serving the 

Burbank-Downtown Metrolink Station), and San Fernando Boulevard. The Lake Street station 

could ultimately be relocated to the top of the Olive Avenue bridge as part of a separate bridge-

widening project, if/when such a project is constructed by another public agency. The stations 

would be integrated into the sidewalk area, which would be widened where feasible using a curb 

extension to facilitate access and pedestrian circulation. Buena Vista Street, Verdugo Avenue 

(potential station), Front Street (on bridge at Metrolink station), and San Fernando Boulevard. At 

the Downtown Burbank Metrolink Station, a new traffic signal and crosswalk would be provided 

on the bridge providing access to existing vertical circulation elements. 

Glenoaks Boulevard – Segment D (Proposed Project Segment D) 

Buses would operate in mixed-flow along the portion of Glenoaks Boulevard between Olive 

Avenue and Providencia Avenue. The BRT would then operate in median-running bus lanes 

between Providencia Avenue and Alameda Avenue. Curb-running bus lanes would be provided 

along the segment of Glenoaks Boulevard between Olive Avenue and Providencia Avenue by 

removal of existing parking (about 30 stalls) and minor widening similar to Olive Avenue (i.e., 

accomplished through narrowing the approximately 15 foot wide sidewalk by about 2-feet while 

still preserving adequate sidewalk width), with shared right-turns allowable from the bus lane at 

 

2  The roadway is generally 68 feet curb to curb within a right-of-way which is generally 100 feet wide. West of 
Alameda Avenue, sidewalks are approximately 15 to 16 feet wide. Between Alameda Avenue and Lake Street, the 
shoulder area generally includes a landscape setback with a narrower sidewalk – in these sections the widening 
would generally be within the landscape setback. In the downtown, between 1st Street and Glenoaks Boulevard, 
the sidewalks are generally 15 to 16 feet wide. 
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 CONTRACT NO. REVIEWER: City of Burbank

 CONTRACTOR SUB NO.:

 METRO SUB NO.:

 TITLE: % DESIGN STAGE: 100%

Date:

04/09/26

***Critical-Place a CI (Critical in the Crit. Column). This comment may have a significant cost impact.

No. Reviewer

Metro/WSP/

CMSSC/  3rd 

Party/ 

Agency

Comment Date

Doc Type 

(Dwg./ 

Spec/ 

Report)

Page No./ DWG No. Discipline

Contract 

Document 

Reference

TC                    

(Initial-   

Date)                 

*****

Comment

Initial 

Response 

Code *

Critical

***
Responder

Comment Review Meeting

Actions/Response
Discipline

CRM 

Response 

Code **

Status Code 

****

Status 

Date
Initial Additional Notes

1 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 5 General Notes Plans

ADD NOTE:

Streetlight construction or modification shall be 

accomplished with all lighting remaining in service 

overnight, any exceptions must be approved by the city. 

The contractor will be required to provide temporary 

streetlighting if there is any planned disruption of existing 

streetlighting service. BWP shall review and approve all 

temp. st lt plans submitted by the contractor.

1 Htong Response Code 1: Will add note General 1 C 4/9/26 HT

2 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 5 General Notes Plans

ADD NOTE:

FOR BWP ASSETS THAT NEED TO BE ADJUSTED TO 

GRADE, CONTACT BWP ONCE ASSETS HAVE BEEN 

IDENTIFIED AND PRIOR TO ANY WORK AS BWP 

INSPECTOR MUST BE PRESENT.

ADD NOTE:

ALL WORK SHALL BE INSPECTED BY BWP. FOR BWP 

STREETLIGHT ASSETS, CONTACT STREETLIGHT 

SUPERVISOR AT (818)238-3586 48 HOURS PRIOR TO 

REQUESTED INSPECTION.

ADD NOTE:

 ALL WORK SHALL BE INSPECTED BY BWP. FOR BWP 

ELECTRIC ASSETS, CONTACT BWP SENIOR LINE MECHANIC 

AT 818-238-3592 48 HOURS PRIOR TO REQUESTED 

INSPECTION.

ADD NOTE:

A PRE-CONSTRUCTION CONFERENCE SHALL BE 

SCHEDULED BY THE PROJECT CONTRACTOR WITH BWP, 

1 Htong Response Code 1: Will add note General 1 C 4/9/26 HT

3 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 5 General Notes Plans

add: Contractor responsible for installation or removal of 

substructure. BWP inspector must be present. 
1 Htong Response Code 1: Will add note General 1 C 4/9/26 HT

4 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 91 Utilities Plans

ELECTRICAL SERVICES FIELD DIVISION
1 Jbennett Response Code 1: Will add note Utilities 1 C 4/9/26 JB

5 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 91 Utilities Plans

ALSO ADD UNDER BWP:

ENGINEERING DIVISION - ELECTRIC SERVICE 

818-238-3575

1 Jbennett Response Code 1: Will add note Utilities 1 C 4/9/26 JB

6 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 91 Utilities Plans

add note:

Streetlight construction or modification shall be 

accomplished with all lighting remaining in service 

overnight, any exceptions must be approved by the city. 

The contractor will be required to provide temporary 

streetlighting if there is any planned disruption of existing 

streetlighting service. BWP shall review and approve all 

temp. st lt plans submitted by the contractor.

1 Jbennett Response Code 1: Will add note Utilities 1 C 4/9/26 JB

*****TC - Telephone Conversation with STS counterpart prior to rejection (their Initial and Date)

 NORTH HOLLYWOOD TO PASADENA BUS RAPID TRANSIT (BRT) - SUBMITTAL REVIEW FORM
Metro Project 471401

AE112357000 PS&E DESIGNER
TECHNICAL 

DISCIPLINE:
VariousSBMTR-000

North Hollywood to Pasadena BRT PS&E - Burbank Segment

*Initial Response Code:  1-Incorporation Planned Next Submittal; 2-Discussion/Clarification; 3- Not Applicable; 4-Input/Direction Req'd from Others; 5-Not Used; 6-

Observation Only (no action required)

**CRM Response Code:  1-Incorporation Planned Next Submittal; 3- Not Applicable; 4-Input/Direction Req'd from Others; 5-Under separate submittal; 6-Observation 

Only (no action required)

Disposition: 

****Status Code: C - Complete  R-Resolved; U-Unresolved

SEGMENT

Comments related to Contract Compliance 

To be completed by Reviewer To be completed by Design Lead

Review Comment Initial Response Comment Resolution Meeting Final Disposition

020



 CONTRACT NO. REVIEWER: City of Burbank

 CONTRACTOR SUB NO.:

 METRO SUB NO.:

 TITLE: % DESIGN STAGE: 100%

Date:

04/09/26

***Critical-Place a CI (Critical in the Crit. Column). This comment may have a significant cost impact.

No. Reviewer

Metro/WSP/

CMSSC/  3rd 

Party/ 

Agency

Comment Date

Doc Type 

(Dwg./ 

Spec/ 

Report)

Page No./ DWG No. Discipline

Contract 

Document 

Reference

TC                    

(Initial-   

Date)                 

*****

Comment

Initial 

Response 

Code *

Critical

***
Responder

Comment Review Meeting

Actions/Response
Discipline

CRM 

Response 

Code **

Status Code 

****

Status 

Date
Initial Additional Notes

*****TC - Telephone Conversation with STS counterpart prior to rejection (their Initial and Date)

 NORTH HOLLYWOOD TO PASADENA BUS RAPID TRANSIT (BRT) - SUBMITTAL REVIEW FORM
Metro Project 471401

AE112357000 PS&E DESIGNER
TECHNICAL 

DISCIPLINE:
VariousSBMTR-000

North Hollywood to Pasadena BRT PS&E - Burbank Segment

*Initial Response Code:  1-Incorporation Planned Next Submittal; 2-Discussion/Clarification; 3- Not Applicable; 4-Input/Direction Req'd from Others; 5-Not Used; 6-

Observation Only (no action required)

**CRM Response Code:  1-Incorporation Planned Next Submittal; 3- Not Applicable; 4-Input/Direction Req'd from Others; 5-Under separate submittal; 6-Observation 

Only (no action required)

Disposition: 

****Status Code: C - Complete  R-Resolved; U-Unresolved

SEGMENT

Comments related to Contract Compliance 

To be completed by Reviewer To be completed by Design Lead

Review Comment Initial Response Comment Resolution Meeting Final Disposition

7 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 91 Utilities Plans

COPY OVER BWP NOTES FROM PAGE 5 TO HERE & 

ADD NOTE:

FOR BWP ASSETS THAT NEED TO BE ADJUSTED TO 

GRADE, CONTACT BWP ONCE ASSETS HAVE BEEN 

IDENTIFIED AND PRIOR TO ANY WORK AS BWP 

INSPECTOR MUST BE PRESENT.

ADD NOTE:

ALL WORK SHALL BE INSPECTED BY BWP. FOR BWP 

STREETLIGHT ASSETS, CONTACT STREETLIGHT 

SUPERVISOR AT (818) 238-3586 48 HOURS PRIOR TO 

REQUESTED INSPECTION.

ADD NOTE:

 ALL WORK SHALL BE INSPECTED BY BWP. FOR BWP 

ELECTRIC ASSETS, CONTACT BWP SENIOR LINE MECHANIC 

AT 818-238-3592 48 HOURS PRIOR TO REQUESTED 

INSPECTION.

ADD NOTE:

1 Jbennett Response Code 1: Will add note Utilities 1 C 4/9/26 JB

8 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 91 Utilities Plans

UNDER BWP:

STREETLIGHT DIVISION:  (818) 238-3586
1 Jbennett Response Code 1: Will add note Utilities 1 C 4/9/26 JB

9 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 101 Utilities Plans

THIS SHOULD GO IN STREETLIGHT MODIFICATION PLANS.

WE WILL NOT REUSE OLD CONDUIT. NEEDS TO BE A 

SEPARATE REMOVE & INSTALL. INSTALL NEW PVC 

CONDUIT(S) AT CURRENT BWP STANDARD,  24"BELOW 

GRADE.

SEPARATE INSTALL AND REMOVE WILL ALSO MINIMIZE 

ANY STLT OUTAGES. MAKE NOTE FOR CONTRACTOR TO 

PHASE CONSTRUCTION SUCH THAT INSTALL HAPPENS 

BEFORE REMOVAL OF (E) CONDUIT. 

IF THE LINEAR FEET GIVEN ARE NOT FROM A PULLBOX TO 

PULLBOX OR PEDESTAL CONTRACTOR WILL BE REQUIRED 

TO REMOVE AND INSTALL FROM STRUCTURE TO 

STRUCTURE, OR ALTERNATIVELY INSTALL INTERCEPT 

1 ARoss
Existing conduit will be PIP. Information has been added to 

the SL Mod plans.
Street Lighting 1 C 4/9/26 AR
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 CONTRACT NO. REVIEWER: City of Burbank

 CONTRACTOR SUB NO.:

 METRO SUB NO.:

 TITLE: % DESIGN STAGE: 100%

Date:

04/09/26

***Critical-Place a CI (Critical in the Crit. Column). This comment may have a significant cost impact.

No. Reviewer

Metro/WSP/

CMSSC/  3rd 

Party/ 

Agency

Comment Date

Doc Type 

(Dwg./ 

Spec/ 

Report)

Page No./ DWG No. Discipline

Contract 

Document 

Reference

TC                    

(Initial-   

Date)                 

*****

Comment

Initial 

Response 

Code *

Critical

***
Responder

Comment Review Meeting

Actions/Response
Discipline

CRM 

Response 

Code **

Status Code 

****

Status 

Date
Initial Additional Notes

*****TC - Telephone Conversation with STS counterpart prior to rejection (their Initial and Date)

 NORTH HOLLYWOOD TO PASADENA BUS RAPID TRANSIT (BRT) - SUBMITTAL REVIEW FORM
Metro Project 471401

AE112357000 PS&E DESIGNER
TECHNICAL 

DISCIPLINE:
VariousSBMTR-000

North Hollywood to Pasadena BRT PS&E - Burbank Segment

*Initial Response Code:  1-Incorporation Planned Next Submittal; 2-Discussion/Clarification; 3- Not Applicable; 4-Input/Direction Req'd from Others; 5-Not Used; 6-

Observation Only (no action required)

**CRM Response Code:  1-Incorporation Planned Next Submittal; 3- Not Applicable; 4-Input/Direction Req'd from Others; 5-Under separate submittal; 6-Observation 

Only (no action required)

Disposition: 

****Status Code: C - Complete  R-Resolved; U-Unresolved

SEGMENT

Comments related to Contract Compliance 

To be completed by Reviewer To be completed by Design Lead

Review Comment Initial Response Comment Resolution Meeting Final Disposition

10 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 101 Utilities Plans

THIS NEEDS TO BE A SEPARATE INSTALL AND REMOVE 

NOTE. (INSTALL AND REMOVE BOTH BY CONTRACTOR. 

REMOVE & SALVAGE, NOT RE-USE. CONTRACTOR TO 

INSTALL NEW PEDESTAL). 

TO MINIMIZE TRAFFIC AND STLT DISRUPTIONS, IT NEEDS 

TO BE CLEAR THAT CONTRACTOR WILL INSTALL (N) 

PEDESTAL & RELATED CONDUITS, BEFORE DEMO-ING THE 

EXISTING. ADD THIS NOTE ONTO THIS SHEET.  

1 Jballas

Response Code 1: the utility sheets will be revised to 

include a for the removal of the existing meter pedestal 

serving TS controller per the TS plans  and installation of 

new dual meter Type III CF pedestal further north per the 

TS plans 

Utilities 1 C 4/9/26 JB

11 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 101 Utilities Plans

IS THE 45LF FROM PB TO PEDESTAL?

2 Jballas

Response Code 2: the plans will be revised from relocate 

existing streetlight conduit to protect in place since there is 

12" of cover. 

Utilities 2 R 4/9/26 JB

12 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 101 Utilities Plans

WILL NEED TO CHANGE 15LF TO BE LENGTH OF PB TO PB 

RUN. OR NEED TO ADD NOTE FOR CONTRACTOR TO 

INSTALL INTERCEPT PULLBOXES (11"x21" DWG NO. 

AG1121A110BM6) ON EACH END. 

2 Jballas

Response Code 2: the plans will be revised from relocate 

existing streetlight conduit to protect in place since there is 

12" of cover. 

Utilities 2 R 4/9/26 JB

13 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 101 Utilities Plans

PER CONVERSATION WITH HDR 2/13 - ELECTRIC AND 

TRAFFIC CABINETS HAVE TO BE SEPARATED. CANNOT 

COMBINE CABINETS. PLEASE SHOW ELECTRIC SERVICE 

CABINET NEW AND OLD LOCATION ON THIS SHEET & 

STLT MODIFICATION PLANS.  INCLUDE  PROPOSED AND 

EXISTING CONDUITS.

1 Jballas

Response Code 1: The utility sheet will show the new meter 

pedestal for the bus shelter per the station electrical plans. 

This pedestal is adjacent but separate from the meter 

pedestal for the TS controller shown on the TS plans. Both 

pedestals share the same service line from PP # 22300-B 

that is shown on the station electrical plans. This new 

service line will be shown on the utility sheets.

Utilities 1 C 4/9/26 JB

14 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 101 Utilities Plans

THERE'S AN EXISTING  TRAFFIC CABINET, AND SEPARATE 

ELECTRIC STLT CABINET. 
2 Jballas

Response Code 2: There is only one meter cabinet at this 

location for the nearby TS controller that is 
Utilities 2 R 4/9/26 JB

15 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 105 Utilities Plans

SYMBOL NOT DRAWN IN

1 Jballas

MH callout is currently pointing to a sewer MH. The BWP 

MH is actually closer to the curb and the callout has been 

moved.

Utilities 1 C 4/9/26 JB

16 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 109 Utilities Plans

THIS SHOULD GO IN STREETLIGHT MODIFICATION PLANS.

WE WILL NOT REUSE OLD CONDUIT. NEEDS TO BE A 

SEPARATE REMOVE & INSTALL. INSTALL NEW PVC 

CONDUIT AT CURRENT BWP STANDARD,  24"BELOW 

GRADE.

SEPARATE INSTALL AND REMOVE WILL ALSO MINIMIZE 

ANY STLT OUTAGES. MAKE NOTE FOR CONTRACTOR TO 

PHASE CONSTRUCTION SUCH THAT INSTALL HAPPENS 

BEFORE REMOVAL OF (E) CONDUIT. 

IF THE LINEAR FEET GIVEN ARE NOT FROM A PULLBOX TO 

PULLBOX OR PEDESTAL CONTRACTOR WILL BE REQUIRED 

TO REMOVE AND INSTALL FROM STRUCTURE TO 

STRUCTURE, OR ALTERNATIVELY INSTALL INTERCEPT 

2 Jballas

Response Code 2: the plans will be revised from relocate 

existing streetlight conduit to protect in place since there is 

11" of cover.

Utilities 2 R 4/9/26 JB
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 CONTRACT NO. REVIEWER: City of Burbank

 CONTRACTOR SUB NO.:

 METRO SUB NO.:

 TITLE: % DESIGN STAGE: 100%

Date:

04/09/26

***Critical-Place a CI (Critical in the Crit. Column). This comment may have a significant cost impact.

No. Reviewer

Metro/WSP/

CMSSC/  3rd 

Party/ 

Agency

Comment Date

Doc Type 

(Dwg./ 

Spec/ 

Report)

Page No./ DWG No. Discipline

Contract 

Document 

Reference

TC                    

(Initial-   

Date)                 

*****

Comment

Initial 

Response 

Code *

Critical

***
Responder

Comment Review Meeting

Actions/Response
Discipline

CRM 

Response 

Code **

Status Code 

****

Status 

Date
Initial Additional Notes

*****TC - Telephone Conversation with STS counterpart prior to rejection (their Initial and Date)

 NORTH HOLLYWOOD TO PASADENA BUS RAPID TRANSIT (BRT) - SUBMITTAL REVIEW FORM
Metro Project 471401

AE112357000 PS&E DESIGNER
TECHNICAL 

DISCIPLINE:
VariousSBMTR-000

North Hollywood to Pasadena BRT PS&E - Burbank Segment

*Initial Response Code:  1-Incorporation Planned Next Submittal; 2-Discussion/Clarification; 3- Not Applicable; 4-Input/Direction Req'd from Others; 5-Not Used; 6-

Observation Only (no action required)

**CRM Response Code:  1-Incorporation Planned Next Submittal; 3- Not Applicable; 4-Input/Direction Req'd from Others; 5-Under separate submittal; 6-Observation 

Only (no action required)

Disposition: 

****Status Code: C - Complete  R-Resolved; U-Unresolved

SEGMENT

Comments related to Contract Compliance 

To be completed by Reviewer To be completed by Design Lead

Review Comment Initial Response Comment Resolution Meeting Final Disposition

17 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 109 Utilities Plans

THERE SHOULD BE A NOTE TO CLARIFY THAT 

CONTRACTOR SHALL NOT RE-USE. PEDASTAL. 

CONTRACTOR TO INSTALL NEW PEDESTAL AND 

REMOVE&SALVAGE SEPARATELY. 

THIS NEEDS TO SHOW THE PROPOSED CONDUITS GOING 

IN AND OUT OF THE NEW PEDASTAL

6 Jballas
Response Code 6: The station electrical plans show a new 

meter with service line to meter
Utilities 6 R 4/9/26 JB

18 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 109 Utilities Plans

PER 2/13 MEETING WITH HDR:

HDR TO CHECK IF RELOCATION OF CABINET ABSOLUTELY 

NECESSARY. CAN SHELTER CAN BE SHIFTED INSTEAD SO 

CABINET CAN REMAIN.

BWP TO FIELD CHECK IF ANY SPARE CONDUITS TO 

INTERCEPT EXISTING PEDASTAL CONDUIT.

2 Jballas

Response Code 2: The utility sheets will mirror the station 

electrical plans that call for the existing shelter meter 

pedestal to be removed with a new one installed to the 

north 

Utilities 1 C 4/9/26 JB

19 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 109 Utilities Plans

per BWP email to Alexis at HDR 1/21/26 - Field crews did 

confirm that existing service cabinet does feed (E) traffic 

signal circuit

6 Jballas Response Code 6: noted Utilities 6 R 4/9/26 JB

20 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 109 Utilities Plans

IS 80 LF DISTANCE OF PULLBOX TO PULLBOX?

2 Jballas

Response Code 2: the plans will be revised from relocate 

existing streetlight conduit to protect in place since there is 

11" of cover.

Utilities 2 R 4/9/26 JB

21 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 109 Utilities Plans

check if squids, pb size ok, if spare conduit to 

6 Jballas

Response Code 6: Station electrical plans show a new 

service and new meter pedestal rendering this pull box not 

necessary. Utility sheets call for it to be removed. 

Utilities 6 R 4/9/26 JB

22 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 109 Utilities Plans

HDR NEEDS TO SHOW NEW CONDUITS TO NEW METER 

PEDASTAL  AND TO SERVICES.

ALSO SHOW THIS ON STLT MODIFICATION PLAN

6 Jballas
Response Code 6: The station electrical plans show the new 

meter cabinet location and service line 
Utilities 6 R 4/9/26 JB

23 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 120 Utilities Plans

now that design 100%, state amount raised/lowered for 

all adjustments to grade (for this, state raise .072")
6 Jballas

Response Code 6: it is not standard for the utility sheets to 

include the amount a pull box or vault is to be raised or 

lowered to grade. Once the forms for the curb are set, the 

PB's and vaults are then adjusted 

Utilities 6 R 4/9/26 JB

24 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 123, 124, 125, 126 Utilities Plans

NO CONSTRUCTION KEY NOTES SHOWN - IS WORK STILL 

BEING DONE ON THIS SHEET?
1 Jballas

Response Code 1: the note "No work on this sheet" will be 

added to the sheets with no work. 
Utilities 1 C 4/9/26 JB

25 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 127 Utilities Plans

BWP WILL NOT PERFORM THIS WORK. CONTRACTOR 

RESPONSIBLE FOR SUBSTRUCTURE INCLUDING INSTALL 

AND REMOVE, BWP INSPECTOR MUST BE PRESENT.

BWP WILL INSTALL/REMOVE CABLE ONLY, NOT 

SUBSTRUCTURE.

1 Jballas

Response Code 1: will revise plan to show BRT contractor 

to remove and reinstall 4" electrical/communication duct if 

necessary after verification if cabling is present 

Utilities 1 C 4/9/26 JB

26 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 127 Utilities Plans

BWP TO FIELD VERIFY IF ANY CABLE IN EXISTING 4" 

CONDUIT RUN.

IF NO CABLE, CONTRACTOR TO REMOVE ENTIRE 4"C RUN 

(144LF PER EE-254H)

1 Jballas

Response Code 1: will revise plan to show BRT contractor 

to remove and reinstall 4" electrical/communication duct if 

necessary after verification if cabling is present 

Utilities 1 C 4/9/26 JB
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27 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 127, 131 Utilities Plans

STATE ADJUSTMENT, LOWER 1.86"

6 Jballas

Response Code 6: it is not standard for the utility sheets to 

include the amount a pull box or vault is to be raised or 

lowered to grade. During construction is is typical for the 

utility owner to request survey to set the final grade of 

each vault. 

Utilities 6 R 4/9/26 JB

28 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 131 Utilities Plans

this was marked as a traffic signal pull box during field 

walk with BWP
1 Jballas Response Code 1: will be identified as TS pull box Utilities 1 C 4/9/26 JB

29 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 201 Traffic Signal Plans

STREETLIGHTING CIRCUIT AND CABINETS NEED TO BE 

SEPARATE FROM TRAFFIC. STREETLIGHTING CABINET 

MUST CONFORM TO S-0459. BWP WILL NOT ALLOW RE-

USING EXISTING CABINET EITHER.

CONTRACTOR RESPONSIBLE FOR PROCURING THE NEW 

CABINET.

1 ARoss Response Code 1: Will comply. Traffic Signal 1 C 4/9/26 AR

30 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 208 Traffic Signal Plans

Traffic cabinet needs to be separate from streetlight 

cabinet. We won't combine them. Traffic cabinet needs 

to be separate from streetlight cabinet. We won't 

combine them. 

1 ARoss Response Code 1: Will comply. Traffic Signal 1 C 4/9/26 AR

31 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 208 Traffic Signal Plans

FOR ALL STLT MOD. SHEETS:  ALL "AB" CALLOUTS IN STLT 

MODIFICATION PLANS, CHANGE TO "RC", WE DON'T 

ABANDON CONDUITS IN GROUND. 

1 ARoss Response Code 1: Will comply. Traffic Signal 1 C 4/9/26 AR

32 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 208 Traffic Signal Plans

FOR ALL STLT MOD. SHEETS. NOW THAT DESIGN  100%  

STATE ALL GRADE ADJUSTMENT IN INCHES, RAISE OR 

LOWER NEXT TO  EACH "#2 SQUARE CALLOUT"

1 ARoss Response Code 1: Will comply. Traffic Signal 1 C 4/9/26 AR

33 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 208 Traffic Signal Plans

SHOW & LABEL BOTH EXISTING AND PROPOSED NEW 

BWP SERVICE CABINET ON THIS SHEET AS WELL AS NEW 

AND EXSTING CONDUIT ALONG WITH CONSTRUCTION 

NOTES.

1 ARoss Response Code 1: Will comply. Traffic Signal 1 C 4/9/26 AR

34 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 208 Traffic Signal Plans

FOR ALL STLT MOD. SHEETS: SHOULD ADD ONE MORE 

NOTE & CALLOUT ACCORDINGLY FOR BWP TO REMOVE 

EXISTING CONDUCTOR IN CONDUIT, SINCE CONTRACTOR 

NEEDS TO REMOVE CONDUIT, NOT ABANDON IT. 

1 ARoss Response Code 1: Will comply. Traffic Signal 1 C 4/9/26 AR

35 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 208 Traffic Signal Plans

WHAT IS BEING REMOVED? IS THIS THE EXISTING STLT 

CABINET?
1 ARoss Response Code 1: Will comply. Traffic Signal 1 C 4/9/26 AR

36 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 208 Traffic Signal Plans

NEW OR EXISTING PB?
1 ARoss Response Code 1: Will comply. Traffic Signal 1 C 4/9/26 AR

37 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 209 Traffic Signal Plans

on Page 109, there's verbiage to lower stlt conduit. that 

needs to go in this sheet and have the work by contractor 

note on it to remove, and install. 

1 ARoss PIP existing conduit. Traffic Signal 2 R 4/9/26 AR

38 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 209 Traffic Signal Plans

need to also show new service cabinet too and the 

proposed conduit for the new cabinet on this sheet as 

well as the construction key notes

1 ARoss Response Code 1: Will comply. Traffic Signal 1 C 4/9/26 AR

39 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 209 Traffic Signal Plans

construction key notes missing
1 ARoss Response Code 1: Will comply. Traffic Signal 1 C 4/9/26 AR
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40 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 238 Station Power Plans

add notes to all general notes on electrical siteplan:

"7. Refer to BWP meter spot for more information 

regarding service cabinet location and requirements. 

Each service cabinet will require a City of Burbank permit 

and permit finaled before service can be energized. "

(note to Metro and designers: BWP will send the meter 

spot for each new service location/service cabinet at a 

later date)

"8. CONTACT BURBANK WATER & POWER SENIOR LINE 

MECHANIC AT LEAST 2 WORKING DAYS IN ADVANCE AT 

(818) 821-4025 TO COORDINATE THE INSPECTION 

DURING THE INSTALLATION OF TRANSFORMER PAD, 

PULLBOX,

PRIMARY AND SECONDARY CONDUITS AND GROUNDING 

SYSTEMS. ALL CONDUITS MUST BE CONCRETE ENCASED. 

PRIMARY CONDUITS MUST USE

RED OXIDE DYED CONCRETE. A MINIMUM DEPTH OF 36” 

FOR PRIMARY AND 24" FOR SECONDARY IS REQUIRED TO 

THE TOP OF THE CONDUIT, UNLESS OTHERWISE NOTED 

1 Lflores
Response Code 1: Notes to be revised and updated 

accordingly.
Station Power 1 C 4/9/26 LF

41 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 238 Station Power Plans

and conduit
1 Lflores

Response Code 1: Conduit will be added to the key note for 

scope clarity.
Station Power 1 C 4/9/26 LF

42 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 238 Station Power Plans

can remove note 3, and incorporate it into the note 8 on 

the left
1 Lflores

Response Code 1: Notes to be revised and updated 

accordingly.
Station Power 1 C 4/9/26 LF

43 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 239 Station Power Plans

and conduit
1 Lflores

Response Code 1: Conduit will be added to the key note for 

scope clarity.
Station Power 1 C 4/9/26 LF

44 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 239 Station Power Plans

4. BWP to upgrade approx 120 linear ft of oh wire that 

feeds new 24"x36" PB
1 Lflores Response Code 1: Key Note 4 to be added. Station Power 1 C 4/9/26 LF

45 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 239 Station Power Plans

#4/0 AL TRIPLEX
1 Lflores Response Code 1: Key Note 4 to be added. Station Power 1 C 4/9/26 LF

46 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 239 Station Power Plans

Since PB after meter cabinet, can label shelter electric. Is 

the "2" callout needed if it's going to be in the Electrical 

Station Plan?

1 Lflores
Response Code 1: Agreed. We will remove key note 2, and 

only show it on the station plan.
Station Power 1 C 4/9/26 LF

47 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 240 Station Power Plans

add to note 6: SEE S-461 AND S-706 FOR MORE DETAIL.
1 Lflores

Response Code 1: Detail drawings and information to be 

added to Key Note 6.
Station Power 1 C 4/9/26 LF

48 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 240 Station Power Plans

FOR THIS POLE, BWP DETERMINED WE DON'T NEED TO 

REPLACE AT THIS TIME. CHANGE NOTE TO: IF DURING 

CONSTRUCTION, BWP DETERMINES POLE 73443-M  

NEEDS TO BE REPLACED, BWP TO REPLACE POLE 73443-

M AT METRO'S COST SO CONTRACTOR CAN BUILD 

CONDUIT AND RISER TO NEW REPLACEMENT POLE,

1 Lflores
Response Code 1: Key Note 3 to be updated as per BWP 

direction.
Station Power 1 C 4/9/26 LF

49 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 242 Station Power Plans

AutoCAd double lines error?
1 Lflores Response Code 1: We will clean this up. Station Power 1 C 4/9/26 LF

50 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 242 Station Power Plans

2
2 Lflores Changed to No. 2 wire Station Power 1 R 4/9/26 LF
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51 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 243 Station Power Plans

add to note 6: SEE S-461 AND S-706 FOR MORE DETAIL.
1 Lflores

Response Code 1: We will add the information needed to 

reference BWP Spec details to key note 6.
Station Power 1 C 4/9/26 LF

52 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 248 Station Power Plans

label 17"x30" PB

or reference EP-103 for dimensions of this one
1 Lflores

Response Code 1: New key note to be added to reference 

Site Plan for pull box information.
Station Power 1 C 4/9/26 LF

53 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 252 Station Power Plans

label 17"x30"or reference EP-105 for dimension of this PB

1 Lflores

Response Code 3: This is not applicable because at this 

location we will power both stations from one meter 

cabinet. This meter cabinet will be deleted, linetypes will 

be updated, and key note call outs will remain.

Station Power 1 C 4/9/26 LF

54 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 252 Station Power Plans

THE PULLBOXES BEFORE THE METER (SERVICE CABINET) 

NEED TO BE 17"X30"
3 Lflores

Response Code 3: This is not applicable because at this 

location we will power both stations from one meter 

cabinet. This meter cabinet will be deleted, linetypes will 

be updated, and key note call outs will remain.

Station Power 3 R 4/9/26 LF

55 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 253 Station Power Plans

17"x30"

1 Lflores

Response Code 1: We will add a key note 7 for the 17"x30" 

pull box reference to the site and add a new pull box using 

key note 4 for distribution. This site is changing to have one 

service meter for both stations.

Station Power 1 C 4/9/26 LF

56 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 253 Station Power Plans

didn't see #6 on EP-606, remove if it's already 

represented on EP-105?
1 Lflores Response Code 1: We will remove redundant information. Station Power 1 C 4/9/26 LF

57 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 256 Station Power Plans

AND CONFORM TO S-0459
1 Lflores

Response Code 1: Additional text to be added to the first 

sentence of Key Note 1 for consistency.
Station Power 1 C 4/9/26 LF

58 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 256 Station Power Plans

REPLACE WITH S-0459, BWP UG SERVICE PEDASTAL 

REQUIREMENTS SPEC. EMAIL BWP IF YOU DO NOT HAVE 

THE SPEC DWG. INSERT WHOLE DRAWING (SHOWING 

BWP LOGO, S-459 NUMBER, ETC).

1 Lflores
Response Code 1: Details to be replaced with the entire 

BWP Spec Detail.
Station Power 1 C 4/9/26 LF

59 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 256 Station Power Plans

paste the entire S-461 in as an image

(showing rev, bwp logo, etc..)
1 Lflores

Response Code 1: Details to be replaced with the entire 

BWP Spec Detail.
Station Power 1 C 4/9/26 LF

60 Jchen
Burbank - 

BWP Electric
2/17/2026 Plans 256 Station Power Plans

paste entire S-706 in as an image (showing rev, bwp logo, 

etc..)
1 Lflores

Response Code 1: Details to be replaced with the entire 

BWP Spec Detail.
Station Power 1 C 4/9/26 LF

61 SNMiranda
Burbank - 

BWP Water
2/17/2026 Matrix 1 Utilities

Utility Conflict 

Matrix

Work to be done by BWP (2091A)
1 Anguyen Response Code 1: will be revised to say adjusted by BWP Utilities 1 C 4/9/26 AN

62 SNMiranda
Burbank - 

BWP Water
2/17/2026 Matrix 1 Utilities

Utility Conflict 

Matrix

Work to be done by BWP (2100)
1 Anguyen Response Code 1: will be revised to say adjusted by BWP Utilities 1 C 4/9/26 AN

62 SNMiranda
Burbank - 

BWP Water
2/17/2026 Matrix 1 Utilities

Utility Conflict 

Matrix

Subsurface? Could not locate in the field. (2104A)
1 Anguyen

Response Code 1: will be removed from Matrix as plan 

check comment indicated it could not be found in field.
Utilities 1 C 4/9/26 AN

63 SNMiranda
Burbank - 

BWP Water
2/17/2026 Matrix 2 Utilities

Utility Conflict 

Matrix

These are GWP assets not BWP (2236-2241)

1 Anguyen

Response Code 1: Agreed that assets are Glendale's. The 

civil sheets being submitted to Burbank include a 5" AC mill 

and overlay in the north half of the intersection in 

Glendale's jurisdiction, the call outs for the BRT contractor 

to adjust the valve sleeve and cover will be shown on the 

Glendale Utility Composite sheets and Glendale Utiltiy 

Matrix 

Utilities 1 C 4/9/26 AN

64 SNMiranda
Burbank - 

BWP Water
2/17/2026 Matrix 2 Utilities

Utility Conflict 

Matrix

These are GWP assets not BWP (2247)

1 Anguyen

Response Code 6: This FH is located in Burbank. The plan 

check comments request a correction to indicate that BWP 

will do the FH work. The plan and matrix will be revised to 

indicate work by BWP.

Utilities 1 C 4/9/26 AN

65 SNMiranda
Burbank - 

BWP Water
2/17/2026 Matrix 2 Utilities

Utility Conflict 

Matrix

Work to be done by BWP (2261)
1 Anguyen

Response Code 1: matrix to be revised to indicate work by 

BWP.
Utilities 1 C 4/9/26 AN

66 SNMiranda
Burbank - 

BWP Water
2/17/2026 Matrix 2 Utilities

Utility Conflict 

Matrix

Could not locate in field. (2115)
1 Anguyen

Response Code 1: will be removed from matrix as not 

found in field.
Utilities 1 C 4/9/26 AN
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67 SNMiranda
Burbank - 

BWP Water
2/17/2026 Matrix 2 Utilities

Utility Conflict 

Matrix

Could not locate in field. (2236)
1 Anguyen

Response Code 1: will be removed from matrix as not 

found in field.
Utilities 1 C 4/9/26 AN

68 SNMiranda
Burbank - 

BWP Water
2/17/2026 Plans 4 Utilities Plans

There is a 12" potable main that crosses 134 freeway and 

reduces to a 8" CI potable main for the rest of alignment 

along Pass Ave. Refer to intersection details 39-03 and 39-

11.

1 Anguyen Response Code 1: will revise plans accordingly Utilities 1 C 4/9/26 AN

69 Melorde
Burbank - 

BWP Water
2/17/2026 Plans 4 Utilities Plans

ADJUST EXISTING WATER METER BOX TO GRADE BY BWP 

WATER (TYP.)
1 Anguyen

Response Code 1: The construction notes pertain to the 

work performed by the BRT contractor. Notes 12 and 13 

will be revised to say "NOT USED" The adjustment of the 

water meter boxes and air release valves by BWP will be 

noted by a hexagon with an "A"

Utilities 1 C 4/9/26 AN

70 Melorde
Burbank - 

BWP Water
2/17/2026 Plans 4 Utilities Plans

ADJUST EXISTING AIR RELEASE VALVE TO GRADE BY BWP 

WATER (TYP.)
1 Anguyen

Response Code 1: The construction notes pertain to the 

work performed by the BRT contractor. Notes 12 and 13 

will be revised to say "NOT USED" The adjustment of the 

water meter boxes and air release valves by BWP will be 

noted by a hexagon with an "A"

Utilities 1 C 4/9/26 AN

71 SNMiranda
Burbank - 

BWP Water
2/17/2026 Plans 5 Utilities Plans

8" CI that reduced to a 6" CI potable main. Refer to 

Intersection detail 39-12
1 Anguyen Response Code 1: will revise plans accordingly Utilities 1 C 4/9/26 AN

72 SNMiranda
Burbank - 

BWP Water
2/17/2026 Plans 5 Utilities Plans

Ex 6" potable main
1 Anguyen Response Code 1: will revise plans accordingly Utilities 1 C 4/9/26 AN

73 SNMiranda
Burbank - 

BWP Water
2/17/2026 Plans 13 Utilities Plans

Subsurface valve. Could not locate in field verified 

(2104A)
1 Anguyen Response Code 1: will be removed from plan Utilities 1 C 4/9/26 AN

74 SNMiranda
Burbank - 

BWP Water
2/17/2026 Plans 13 Utilities Plans

WIll contractor do adjustment? (2102)
1 Anguyen

Response Code 1: call out will be revised to indicate BWP 

to adjust. 
Utilities 1 C 4/9/26 AN

75 SNMiranda
Burbank - 

BWP Water
2/17/2026 Plans 13 Utilities Plans

CHANGE TO NOTE 12 (TYP) (2108)

1 Anguyen

Response Code 1: Note 12 will be revised to say "NOT 

USED" but the current call out will include "BWP to adjust" 

so it is clear who is doing the work. 

Utilities 1 C 4/9/26 AN

76 SNMiranda
Burbank - 

BWP Water
2/17/2026 Plans 14 Utilities Plans

ADJUST EXISTING WATER MAINLINE VALVE SLEEVE AND 

COVER TO GRADE BY CONTRACTOR
6 Anguyen

Response Code 6: the note will remain the same as all the 

notes are direction to the BRT contractor
Utilities 6 R 4/9/26 AN

77 SNMiranda
Burbank - 

BWP Water
2/17/2026 Plans 18 Utilities Plans

8" DI Recycled water main (existing)
1 Anguyen Response Code 1: will add call out to plan Utilities 1 C 4/9/26 AN

78 SNMiranda
Burbank - 

BWP Water
2/17/2026 Plans 32 Utilities Plans

Could not locate in field (2115)
1 Anguyen Response Code 1: will remove Utilities 1 C 4/9/26 AN

79 SNMiranda
Burbank - 

BWP Water
2/17/2026 Plans 39 Utilities Plans

Work to be one by BWP (2100)
1 Anguyen

Response Code 1: Note to be revised to show this work be 

BWP and not contractor
Utilities 1 C 4/9/26 AN

80 SNMiranda
Burbank - 

BWP Water
2/17/2026 Plans 39 Utilities Plans

INSTALL/CONSTRUCT PER DESCRIPTION BY BWP WATER
1 Anguyen

Response Code 1: Note to be revised to show this work be 

BWP and not contractor
Utilities 1 C 4/9/26 AN

81 SNMiranda
Burbank - 

BWP Water
2/17/2026 Plans 39 Utilities Plans

Existing 6" CI water main 

See drawing EW-457
1 Anguyen Response Code 1: will extend 6" line on plan Utilities 1 C 4/9/26 AN

82 SNMiranda
Burbank - 

BWP Water
2/17/2026 Plans 39 Utilities Plans

Existing 6" CI water main

See drawing EW-455
1 Anguyen Response Code 1: will extend 6" line on plan Utilities 1 C 4/9/26 AN

83 SNMiranda
Burbank - 

BWP Water
2/17/2026 Plans 43 Utilities Plans

Customer shut off valve work will NOT be done by BWP 

as BWP responsibility ends at water meter
6 Anguyen

Response Code 6: Work to be performed by contractor per 

note 12 and not by BWP
Utilities 6 R 4/9/26 AN

84 SNMiranda
Burbank - 

BWP Water
2/17/2026 Plans 47 Utilities Plans

This is a recycled water main, please label accordingly 

and update line
1 Anguyen Response Code 1: will change to recycled waterline Utilities 1 C 4/9/26 AN

85 SNMiranda
Burbank - 

BWP Water
2/17/2026 Plans 48 Utilities Plans

label line accordingly with RW
1 Anguyen Response Code 1: will revise labeling Utilities 1 C 4/9/26 AN
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86 SNMiranda
Burbank - 

BWP Water
2/17/2026 Plans 49 Utilities Plans

this is a recycled water main
1 Anguyen Response Code 1: will revise labeling Utilities 1 C 4/9/26 AN

87 SNMiranda
Burbank - 

BWP Water
2/17/2026 Plans 50 Utilities Plans

this is a recycled water main
1 Anguyen Response Code 1: will revise labeling Utilities 1 C 4/9/26 AN

88 SNMiranda
Burbank - 

BWP Water
2/17/2026 Plans 51 Utilities Plans

Could not locate in the field (2236)
1 Anguyen Response Code 1: will remove from plan Utilities 1 C 4/9/26 AN

89 SNMiranda
Burbank - 

BWP Water
2/17/2026 Plans 51 Utilities Plans

Work with hydrant to be done by BWP (2261)
1 Anguyen

Response Code 1: Note to be revised to show this work be 

BWP and not contractor
Utilities 1 C 4/9/26 AN

90 SNMiranda
Burbank - 

BWP Water
2/17/2026 Plans 53 Utilities Plans

Recycled water main
1 Anguyen Response Code 1: "recycled" to be added to call out Utilities 1 C 4/9/26 AN

91 Dkriske
Burbank - 

CDD
2/17/2026 Memo Various N/A

100% 

Comments 

Memo

Various

N/A Htong
Comments repeated on plans. See plans for responses to 

comments
Various N/A N/A 4/9/26 HT

92 Dkriske
Burbank - 

CDD
2/17/2026 Plans 1 Title Plans

CDD Transportation - In accordance with the two letters 

(dated January 20, 2026 and February 17, 2026) delivered 

by the City to Metro, the City will not approve or provide 

construction permits for this project unless Metro, in its 

capacity as lead agency for the North Hollywood to 

Pasadena BRT completes subsequent environmental 

review to determine potentially significant impacts 

around any SB 79 "Transit Oriented Development Stops" 

located in the City of Burbank.

All comments and red lines contained in this document 

and any corresponding attachments are contingent upon 

Metro's completion of subsequent environmental 

analysis.

4 Htong Response Code 4: Agreement needed from Metro General 4 U 4/9/26 HT

93 Dkriske
Burbank - 

CDD
2/17/2026 Plans 11 Cross Section Plans

Street width should be 76' from curb to curb, leaving 

room for a 10' LT Lane. Confirm overall street width 

dimension matches striping plan lane widths.

1 Htong
overall street width is 76', typ has been updated to show 

10' Lane
Civil 1 C 4/9/26 HT

94 Dkriske
Burbank - 

CDD
2/17/2026 Plans 36 Demolition Plans

Metro to demo and pay value of replacement structure 

to City for replacement
2 Htong

Response Code 3: Callout to remain as is. However, Metro 

to provide a list and coordinate with City. Metro's position 

is disposing existing bus amenities and replacing with BRT 

amenities.

Civil 3 R 4/9/26 HT

95 Dkriske
Burbank - 

CDD
2/17/2026 Plans 59 BRT Station Plans

Shelter manufacturer details note that shelter can be 

installed in existing or new PCC but do not specify 

installation plan. Will new PCC be poured, or will shelters 

be installed in existing sidewalk? Confirm on all sheets 

whether PCC will be poured.

1 Htong

Response Code 1: All foundations will be installed adjacent 

to proposed sidewalks. Will update callout to identify 

details on kit of parts sheets.

Civil 1 C 4/9/26 HT

96 Dkriske
Burbank - 

CDD
2/17/2026 Plans 63 BRT Station Plans

curb extension should extend 8 feet into existing street to 

mirror existing parking lane.
1 Htong Response Code 1: Will be updated Civil 1 C 4/9/26 HT

97 Dkriske
Burbank - 

CDD
2/17/2026 Plans 67 BRT Station Plans

Plans do not address curb ramp on corresponding corner. 

Confirm that existing ramp meets ADA compliance. 6 Htong

Response Code 6: Existing curb ramp on NW Corner meets 

ADA compliance. This curb ramp is within Glendale 

jurisdiction.

Civil 6 R 4/9/26 HT
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98 Dkriske
Burbank - 

CDD
2/17/2026 Plans 69 BRT Station Plans

Proposed curb ramp replacement closely matches 

existing. Is this being replaced because existing curb ramp 

is noncompliant with ADA? If replacement is required, 

can location accommodate directional ramps?

2 Htong

Response Code 2: Yes, the curb ramp is being replaced 

because existing is not ADA compliant. Cannot 

accommodate directional ramps

Civil 2 R 4/9/26 HT

99 Dkriske
Burbank - 

CDD
2/17/2026 Plans 74

Curb Ramp 

Plans
Plans

curb extension should extend 8 feet into existing street to 

mirror existing parking lane.
1 Htong Response Code 1: Will update Civil 1 C 4/9/26 HT

100 Dkriske
Burbank - 

CDD
2/17/2026 Plans 161 Landscape Plans

Install missing Pinus canareinsis (see discussion of 

comment 234 from CRM) 2 Sork

Response Code 2: As previously noted, there are no existing 

Pinus canariensis at the location indicated. Currently, an 

existing bus stop canopy and utility box occupy this area.

Landscape 2 R 4/9/26 SO

101 Dkriske
Burbank - 

CDD
2/17/2026 Plans 162 Landscape Plans

Install three geijera parviflora trees nearest platform to 

provide shade to passengers.

PREVIOUS REQUEST

2 Sork

Response Code 2: An existing gas line conflicts with the 

proposed tree location. Tree planting at this location is not 

feasible due to the underground utility conflict.

Landscape 2 R 4/9/26 SO

102 Dkriske
Burbank - 

CDD
2/17/2026 Plans 176 (Various locations) Signing Striping Plans

Install SR60-4(CA)(Mod) at all intersection entry points to 

dedicated Bus/Bike lanes. (TYP)
1 Htong

Response Code 1: Will update with new modified sign per 

PDT discussion
Signing Striping 1 C 4/9/26 HT

103 Dkriske
Burbank - 

CDD
2/17/2026 Plans 178 Signing Striping Plans

There is an existing bus stop here. This needs to be a 

mixing zone for bus/bikes.
1 Htong Response Code 1: Will update Signing Striping 1 C 4/9/26 HT

104 Dkriske
Burbank - 

CDD
2/17/2026 Plans 178 Signing Striping Plans

There need to be conflict striping here bikes like the w/b 

direction to provide transition for bikes using the e/b bus 

bike lane.

2 Htong
Response Code 2: Not appropriate to provide conflicting 

striping based on lack of prior bike path
Signing Striping 2 R 4/9/26 HT

105 Dkriske
Burbank - 

CDD
2/17/2026 Plans 178, 179 Signing Striping Plans

curb-to-curb width is 68 feet, so either SB right turn lane 

should be 9 feet or NB #2 through lane should be 18 feet.
1 Htong Response Code 1: Will update Signing Striping 1 R 4/9/26 HT

106 Dkriske
Burbank - 

CDD
2/17/2026 Plans 180 (and Various) Signing Striping Plans

Remove bus lane striping.
4 Htong Response Code 4: Metro agreement required Signing Striping 4 U 4/9/26 HT

107 Dkriske
Burbank - 

CDD
2/17/2026 Plans 180 Signing Striping Plans

No striping changes here due to removal of bus lane on 

Olive between BV and Lake
4 Htong Response Code 4: Metro agreement required Signing Striping 4 U 4/9/26 HT

108 Dkriske
Burbank - 

CDD
2/17/2026 Plans 182 Signing Striping Plans

striping lane dimensions should match existing Verdugo 

Avenue
1 Htong Response Code 1: Will evaluate and update as applicable Signing Striping 1 C 4/9/26 HT

109 Dkriske
Burbank - 

CDD
2/17/2026 Plans 186 Signing Striping Plans

remove this edge line since parking will remain
2 Htong

Response Code 2: Design to keep BRT lane. However, this 

area will no longer have proposed striping
Signing Striping 2 C 4/9/26 HT

110 Dkriske
Burbank - 

CDD
2/17/2026 Plans 186 Signing Striping Plans

Remove this skip-stripe line since post office parking will 

remain
2 Htong

Response Code 2: Design to keep BRT lane. However, this 

area will no longer have proposed striping
Signing Striping 2 C 4/9/26 HT

111 Dkriske
Burbank - 

CDD
2/17/2026 Plans 187 Signing Striping Plans

1. All parking protected lanes on Glenoaks Blvd should 

have vertical channelizers and dimensions per Caltrans 

DIB-89.

2. Use conflict/slip mark pavement markings at driveways 

and intersections and solid pavement markings for all 

protected sections of bike lanes.

1 Htong Response Code 1: Will evaluate and update as applicable Signing Striping 1 C 4/9/26 HT

112 Dkriske
Burbank - 

CDD
2/17/2026 Plans 187 Signing Striping Plans

Use green thermoplastic conflict striping rather than solid 

green where bike lanes cross traffic
1 Htong Response Code 1: Will evaluate and update as applicable Signing Striping 1 C 4/9/26 HT

113 Dkriske
Burbank - 

CDD
2/17/2026 Plans 187 Signing Striping Plans

Add 1 foot to outer gore area (remove from RT lane), add 

2' gore area separating bike lane from right turn lane, 

and add vertical channelizers to separate bicycles from 

1 Htong This area updated per PDT discussion Signing Striping 1 C 4/9/26 HT

114 Dkriske
Burbank - 

CDD
2/17/2026 Plans 187, 188 Signing Striping Plans

reduce parking protected bike lane width to 5' 

throughout, and increase #2 outer travel lane width to 

11' throughout

1 Htong Response Code 1: Will evaluate and update as applicable Signing Striping 1 C 4/9/26 HT

115 Dkriske
Burbank - 

CDD
2/17/2026 Plans 187 Signing Striping Plans

All parking protected lanes on Glenoaks Blvd should have 

vertical channelizers and dimensions per Caltrans DIB-89.
1 Htong Response Code 1: Will provide channelizers Signing Striping 1 C 4/9/26 HT
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116 Dkriske
Burbank - 

CDD
2/17/2026 Plans 188 Signing Striping Plans

striping here should match striping south of the alley

1/2 Htong

Response Code 1/2: Will use 10'/10' for inner and outer 

travel lane. However, buffer not to be included at the local 

bus station

Signing Striping 1/2 C 4/9/26 HT

117 Dkriske
Burbank - 

CDD
2/17/2026 Plans 189 Signing Striping Plans

Remove overhead sign due to no bus lanes on Olive 

Avenue between Buena Vista and Lake
4 Htong Response Code 4: Metro agreement required Signing Striping 4 U 4/9/26 HT

118 Dkriske
Burbank - 

CDD
2/17/2026 Plans 193 Signing Striping Plans

Metro previously agreed to BUS BIKE ONLY striping and 

signage. Revise striping plan accordingly.
2 Htong

Response Code 2: It was agreed that bikes can use the bus 

lane but marking will stay as is.
Signing Striping 2 R 4/9/26 HT

119 Dkriske
Burbank - 

CDD
2/17/2026 Plans 210 Architecture Plans

1. City of Burbank's Municipal Code currently does not 

allow digital advertisements, including in the public right-

of-way. Metro will need to coordinate with City to 

approve ordinance permitting digital ad panels.

2. Confirm if all proposed ad kiosks will be interactive or 

solely for displaying purposes.

1/4 Htong

Response Code 1: Ad kiosk are capable of digital displays 

but will be installed with backlit per City requirement

Response Code 4: The ad kiosks are made to be static or 

digital, but will deploy as static to be consistent with 

Burbank code

Architecture 1/4 C/R 4/9/26 HT

120 Dkriske
Burbank - 

CDD
2/17/2026 Plans 213 (And all locations) Architecture Plans

Replace detached ad kiosk with bus shelter integrated 

panel like City of LA's Tranzito shelters. 2 Htong

Response Code 2: The Metro approved BRT Kit of Parts 

requires standalone ad kiosks and does not allow 

integrated ad kiosks

Architecture 2 R 4/9/26 HT

121 Dkriske
Burbank - 

CDD
2/17/2026 Plans 213 Architecture Plans

General note for all platform plan sheets: Indicate clear 

zone dimensions behind shelter
1 Nscribner Response code 1 Architecture 1 C 4/9/26 NS

122 Dkriske
Burbank - 

CDD
2/17/2026 Plans 235 Architecture Plans

Confirm preferred  streetlight standard with BWP
2 Htong

Based on lighting analysis, station lighting is not required. 

Removed from plans.
Architecture 2 R 4/9/26 HT

123 Jrodriguez
Burbank - 

PW Eng
2/17/2026 Plans 3 General Notes Plans

BRT Station Canopy Kit plans must be added to this set of 

plans and Index Sheet. 
2 Htong

Response Code 2: Add note to reference architectural kit of 

parts to TOLAR package in each station sheet. However, the 

TOLAR plans are a separate plan set whose sheets will not 

be included in this index.

General Notes 2 R 4/9/26 HT

124 Jrodriguez
Burbank - 

PW Eng
2/17/2026 Plans 39 Layout Plans

Note below applies to Sheets 39-56: 

"All Layout plans must reference the BRT Station Canopy 

Kit Plans and identify the applicable plan sheet number(s) 

for each stations." 

1 Htong Response Code 1: Will add on BRT Sheets Layout 1 C 4/9/26 HT

125 Jrodriguez
Burbank - 

PW Eng
2/17/2026 Plans 59 BRT Station Plans

Note below must be applicable to all BRT Station plan 

sheets number 57-68. Note 5 above references to see 

Architectural plans for Bus Shelter Stations details but 

those sheet lack information.  

"All BRT station plans must reference the BRT Station 

Canopy Kit Plans and identify the applicable plan sheet 

number(s) for each stations." 

1 Htong Response Code 1: Will add BRT Station 1 C 4/9/26 HT

126 Jrodriguez
Burbank - 

PW Eng
2/17/2026 Plans 91 Utilities Plans

Add General Utility Note below: 

"All existing and proposed utility conflicts shall be 

identified and resolved by the applicant. It is the 

applicants responsibility to coordinate with all affected 

utility owners and revise the plans as necessary. Approval 

of these plans does not relief the applicant of 

responsibility for conflicts discovered during 

construction." 

2 Htong
Revised response Code 1: Will incorporate. "As necessarily" 

to mean updating for as-builts
Utilities 1 C 4/9/26 HT
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127 Jrodriguez
Burbank - 

PW Eng
2/17/2026 Plans 92 Utilities Plans

Note below is applicable to all Construction Key Notes 

mentioned on sheets 92-141 : 

"Utility plans shall show all existing and proposed 

utilities, underground structures, and conflicts related to 

the bus shelters. All utility conflicts shall be fully resolved 

by the applicant during design and construction." 

1 Anguyen
Response code 1: we will add this note to the General 

Utility Notes on sheet CU-100C. 
Utilities 1 C 4/9/26 AN

128 Jrodriguez
Burbank - 

PW Eng
2/17/2026 Plans 144 Drainage Plans

Comments below apply to all drainage plan sheets 144-

154: 

1) Plans based on assumed existing storm drain or utility 

availability conditions are not acceptable for approval. 

Plans shall be revised to reflect verified conditions. 

2) All existing drainage and utility information (including 

pipe sizes, depths, connections points, etc..) shall be 

verified by field investigation prior to re-submittal, 

including potholing as required. 

1 Msparks
Final Status Code C: Note removed and Profile B has been 

updated according to new survey information.
Drainage 1 C 4/9/26 MS

129 Jrodriguez
Burbank - 

PW Eng
2/17/2026 Plans 144 Drainage Plans

Add note below to all drainage plans sheet 144 - 154 : 

"All existing and proposed utility conflicts shall be 

identified and resolved by the applicant. It is the 

applicants responsibility to coordinate with all affected 

utility owners and revise the plans as necessary. Approval 

of these plans does not relief the applicant of 

responsibility for conflicts discovered during 

construction." 

1 Msparks Final Status Code C: Note added. Drainage 1 C 4/9/26 MS

130 Jrodriguez
Burbank - 

PW Eng
2/17/2026 Plans 212 Architecture Plans

Note below must be applicable to all Architectural sheets 

number 210 - 235. 

"Station information must reference the BRT Station 

Canopy Kit Plans and identify the applicable plan sheet 

number(s) for each stations." 

1 Jrobbins
shelter types have been referenced and coordinated with 

shalter drawings.
Architecture 1 C 4/9/26 JR

131 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Specs 10 N/A Specs

Street lighting modifications should go under the BWP 

Power
1 Htong Response Code 1: Will move under BWP Power N/A 1 C 4/9/26 HT

132 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Specs 20 to 23 N/A Specs

Updates as indicated to Qualified Products List
1 Htong Response Code 1: Will update N/A 1 C 4/9/26 HT

133 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Specs 24 N/A Specs

Remove these sections. The City is not furnishing 

materials for this project
1 Htong Response Code 1: Will delete N/A 1 C 4/9/26 HT
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134 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Specs

26 (and Various 

locations)
N/A Specs

Metro to confirm all payment, measurement, bid items. 

Revise or remove this language if it does not comply with 

the Project's specs.

1 Htong Response Code 1: Will delete N/A 1 C 4/9/26 HT

135 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Specs 32 N/A Specs

Curb ramp construction at intersections shall be phased 

to one corner at a time. 
1 Htong Response Code 1: Will update N/A 1 C 4/9/26 HT

136 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Specs 32 N/A Specs

No more than one corner may be closed unless otherwise 

approved in writing by the City.
1 Htong Response Code 1: Will update N/A 1 C 4/9/26 HT

137 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Specs 37 N/A Specs

Add to Section 6-2.3: "All street name signs, whether 

mast arm mounted or non-mast arm mounted, shall be 

double sided. Mast arm street name sign legends shall 

consist of white letters fabricated using FHWA Standard 

Alphabet Series C (2000) or Series D (3000), as published 

in the Standard Highway Signs and Markings Book. Street 

name legends shall use an initial upper-case letter with a 

nominal height of 8 inches and lower-case letters with a 

nominal height of 6 inches. Legends shall include the 

appropriate street designation suffix, such as “Rd,” “Ave,” 

or “Blvd,” consistent with the official street name 

classification."

1 Htong Response Code 1: Will update N/A 1 C 4/9/26 HT

138 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Specs 37 N/A Specs

Add to Section 6-2.3: "All street name signs, whether 

mast arm mounted or non-mast arm mounted, shall be 

double sided. Mast arm street name sign legends shall 

consist of white letters fabricated using FHWA Standard 

Alphabet Series C (2000) or Series D (3000), as published 

in the Standard Highway Signs and Markings Book. Street 

name legends shall use an initial upper-case letter with a 

nominal height of 8 inches and lower-case letters with a 

nominal height of 6 inches. Legends shall include the 

appropriate street designation suffix, such as “Rd,” “Ave,” 

or “Blvd,” consistent with the official street name 

classification."

1 Htong Response Code 1: Will update N/A 1 C 4/9/26 HT

139 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Plans 3 Signing Striping Plans

Modify G77-7 (CA)(MOD) Sign to add arrow
1 Njohnston Response Code 1: Will update Signing Striping 1 C 4/9/26 NJ

140 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Plans 3 Signing Striping Plans

Add sign R5-1
1 Njohnston Response Code 1: Can add Signing Striping 1 C 4/9/26 NJ

141 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Plans 3 Signing Striping Plans

Modify SR60-4(CA)(Mod) to pictographic type
2 Njohnston Response Code 1: Will update Signing Striping 1 C 4/9/26 NJ

142 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Plans 3 Signing Striping Plans

Delete SR60-5(CA)(RT)
2 Njohnston Response Code 1: Will update Signing Striping 1 C 4/9/26 NJ

143 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Plans 3 Signing Striping Plans

Add dual left and dual right pavement marking and add 

"PER SHEET SS-118 DETAIL X" FOR EACH STRIPING
1 Njohnston Response Code 1: Will update Signing Striping 1 C 4/9/26 NJ

144 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Plans 3 Signing Striping Plans

General Comment: SHOW LENGTHS FOR ALL STRIPING 

(TURN POCKETS, REVERSE CURVES, ETC)(APPLY TO ALL 

SHEETS). 4TH REQUEST

1 Njohnston Response Code 1: Will add where missing Signing Striping 1 C 4/9/26 NJ

145 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Plans 3 Signing Striping Plans

General Comment: INSTALL 2 TURN ARROW MARKINGS 

FOR LEFT AND RIGHT TURN POCKETS AT THE BEGINNING 

AND END OF THE POCKET. 2ND REQUEST

2 Njohnston Response Code 1: Will update Signing Striping 1 C 4/9/26 NJ

146 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Plans 3 Signing Striping Plans

General Comment: INDICATE WHERE TRANSITION 

STARTS AND ENDS. 4TH REQUEST
1 Njohnston Response Code 1: Will add where missing Signing Striping 1 C 4/9/26 NJ
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147 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Plans 3 Signing Striping Plans

General Comment: REMOVE OVERLAPPING TEXT AND 

STRIPING. 3RD REQUEST
1 Njohnston Response Code 1: Will update Signing Striping 1 C 4/9/26 NJ

148 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Plans 3 Signing Striping Plans

General Comment: MOVE STREET NAME OUT OF STREET. 

2ND REQUEST
1 Njohnston Response Code 1: Will review locations and revise Signing Striping 1 C 4/9/26 NJ

149 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Plans 3 Signing Striping Plans

General Comment: SHOW BRT AND EXISTING BUS STOPS. 

3RD REQUEST
1 Njohnston Response Code 1: Will add text labeling bus stop locations Signing Striping 1 C 4/9/26 NJ

150 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Plans 3 Signing Striping Plans

General Comment: SURVEY STATION TEXT ARE BLOCKING 

STRIPING. MAKE TEXTS SMALLER AND DO NOT FILL 

SURVEY STATION TEXT WITH WHITE

1 Njohnston
Response Code 1: Will remove white masking, but text size 

should not cause conflict
Signing Striping 1 C 4/9/26 NJ

151 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Plans 3 Signing Striping Plans

General Comment: SHOW EXISTING STRIPING 

ACCURATELY WITH THE CORRECT LINETYPE. REFER TO 

LEGEND FOR CLARIFICATION

1 Njohnston Response Code 1: Will update Signing Striping 1 C 4/9/26 NJ

152 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Plans Various Signing Striping Plans

Various comments on signing and striping sheets
1 Njohnston

Unless otherwise noted below, we are complying with all 

signing and striping plan comments
Signing Striping 1 C 4/9/26 NJ

153 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Plans 4 Signing Striping Plans

General Comment: For general notes, see sheet SS-100

2 Njohnston

Response Code 2: The main General Notes covering things 

such as traffic control and safety are on the GI pages. 

Striping Notes are part of the striping set here.

Signing Striping 2 R 4/9/26 NJ

154 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Plans 4 Signing Striping Plans

Delete key note 3 - Parking stall markers
2 Njohnston

Response Code 2: Markers are shown at some locations, 

such as Verdugo, for example.
Signing Striping 2 R 4/9/26 NJ

155 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Plans 5 Signing Striping Plans

Add stripe detail 38A  in front of Talaria driveway
2 Njohnston

Response code 2: Currently driveway is striped as 

intersection and we are maintaining existing pattern.
Signing Striping 2 R 4/9/26 NJ

156 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Plans 5 Signing Striping Plans

Show length of reverse curve at Olive/California
2 Njohnston Response code 2: See SS-20 for details. Signing Striping 2 R 4/9/26 NJ

157 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Plans 5 Signing Striping Plans

Add diagonal striping at median island at Olive/Alameda
2 Njohnston

Response code 2: This is an existing raised median island 

which will be maintained
Signing Striping 2 R 4/9/26 NJ

158 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Plans 6 Signing Striping Plans

Indicate curve radius for median at Alameda/Willow
2 Njohnston Response code 2: See sheet SS-20 for detail. Signing Striping 2 R 4/9/26 NJ

159 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Plans 6 Signing Striping Plans

8" Solid white (2nd request) (Caltrans detail 38A) at 

Fredrik/Alameda
2 Njohnston Response code 2: This is a limit line. Signing Striping 2 R 4/9/26 NJ

160 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Plans 6 Signing Striping Plans

Show length of reverse curve at Alameda/Buena Vista
2 Njohnston

Response code 2: We don't label dimensions for existing 

striping.
Signing Striping 2 R 4/9/26 NJ

161 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Plans 6 Signing Striping Plans

Show existing striping with correct linetype and length
2 Njohnston Response code 2: We don't put labels on existing striping. Signing Striping 2 R 4/9/26 NJ

162 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Plans 8 Signing Striping Plans

Add R3-5R (Mod) to sign legend
2 Njohnston Sign not used on sheet. Signing Striping 2 R 4/9/26 NJ

163 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Plans 8 Signing Striping Plans

Olive/Alameda LTP length 80'
2 Njohnston

Length of stripe is 105' not 80' have adjusted callout to 

make more clear. 
Signing Striping 2 R 4/9/26 NJ

164 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Plans 10 Signing Striping Plans

Relocate overhead sign
4 Njohnston Metro agreement required Signing Striping 4 U 4/9/26 NJ

165 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Plans 13 Signing Striping Plans

Various comments on Sheet 13 (Olive between Lake to 

Freeway bridge)
2 Njohnston

Sheet deleted. Striping improvements eliminated. No civil 

improvement in this location
Signing Striping 2 C 4/9/26 NJ

166 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Plans 14 Signing Striping Plans

Various comments on Sheet 14 (Olive west of BRT 

station)
2 Njohnston

Striping improvement deleted. No proposed BRT lane at 

this location
Signing Striping 2 C 4/9/26 NJ

167 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Plans 14 Signing Striping Plans

Various comments on Sheet 14 (EB Olive easst of 3rd St)
2 Njohnston

Striping improvement per PDT discussion. No proposed EB 

BRT lane at this location
Signing Striping 2 C 4/9/26 NJ

168 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Plans 15 Signing Striping Plans

Design here is worse than 85% submittal
1 Njohnston

WB Glenoaks/Providencia striping updated per PDT 

discussion
Signing Striping 1 C 4/9/26 NJ

169 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Plans 22, 23 Signing Striping Plans

Add radius callouts to median striping details
2 Njohnston Response code 2: See curve data table. Signing Striping 1 C 4/9/26 NJ
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170 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Plans Various Traffic Signal Plans

Various comments on traffic signal sheets
1 ARoss

Unless otherwise noted below, we are complying with all 

traffic signal plan comments
Traffic Signal 1 C 4/9/26 AR

171 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Plans 28 Traffic Signal Plans

Add sign R10-12(MOD) (left turn yield on green)
2 ARoss

This sign is not used at any of the TS modification 

intersections.
Traffic Signal 2 R 4/9/26 AR

172 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Plans 29 Traffic Signal Plans

REMOVE EXISTING 2070E CONTROLLER ASSEMBLY FROM 

EXISTING 332 CABINET, AND RETURN TO THE CITY. 

FURNISH AND INSTALL 2070LX CONTROLLER ASSEMBLY 

WITH OMNI SOFTWARE, MODULES, AND ANCILLARY 

EQUIPMENT FOR THE INTENDED SIGNAL OPERATION

5 ARoss Response Code 5: Will address in TSP Deliverable. Traffic Signal 5 R 4/9/26 AR

173 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Plans 34 Traffic Signal Plans

Existing ramps are not ADA compliant. Rebuild ADA 

ramp. 2nd Request
3 Htong

Response Code 3 - Reconstructing curb ramps at this 

intersection is outside the scope of this project
Traffic Signal 3 R 4/9/26 HT

174 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Plans 35 Traffic Signal Plans

Existing ramps are not ADA compliant. Rebuild ADA 

ramp. 2nd Request 1 Htong

Response Code 1: This curb ramp is being reconstructed by 

the Glendale segment. New curb ramp linework is shown 

on this sheet.

Traffic Signal 1 R 4/9/26 HT

175 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Plans 35 Traffic Signal Plans

Move pull box to inside of median nose to provide more 

space for signal maintenance - 2nd request 3 ARoss Putting the PB there will be in the ramp next to the station. Traffic Signal 3 R 4/9/26 AR

176 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Plans 35 Traffic Signal Plans

The controller must be upgraded to implement the 

proposed "Bus-Priority" operation 5 ARoss Will be addressed in TSP deliverable. Traffic Signal 5 R 4/9/26 AR

177 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Plans 35 Traffic Signal Plans

Remove existing 332 cabinet foundation. Remove and 

salvage existing 332 cabinet 5 ARoss Will be addressed in TSP deliverable. Traffic Signal 5 R 4/9/26 AR

178 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Plans 35 Traffic Signal Plans

Construct 352i foundation per Caltrans Std Plan ES-3C
5 ARoss Will be addressed in TSP deliverable. Traffic Signal 5 R 4/9/26 AR

179 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Plans 35 Traffic Signal Plans

Furnish and install new 352i ATC cabinet with new 

2070LX controller with modules and Omni software, 

detector sensors, 2010 ECLIP conflict monitor and 

auxiliary equipment for intended operations

5 ARoss Will be addressed in TSP deliverable. Traffic Signal 5 R 4/9/26 AR

180 Djeffrey
Burbank - 

PW Traffic
2/17/2026 Plans 35 Traffic Signal Plans

Furnish and install Clary external Battery backup system 

complete with cabinet, wiring, and necessary hardware
5 ARoss Will be addressed in TSP deliverable. Traffic Signal 5 R 4/9/26 AR
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MEMORANDUM 
 
 
 
 
 
 
DATE: May 18, 2026 
 
TO:  Jack McGregor, Program Manager 
 
FROM:  David Kriske, Assistant Community Development Director - Transportation  

BY: Marcos Fuentes, Senior Transportation Planner   
 
SUBJECT:  Comments on 100% Plans for the North Hollywood to Pasadena BRT  
 
The Community Development (CDD) has reviewed the 100% Engineering plans 
for the North Hollywood to Pasadena BRT line and provided in-line comments in 
the plan file (Attachment 1). Also attached is a separate memorandum to Metro 
reiterating the Burbank City Council’s motion requiring Metro, in its capacity and 
role as project lead agency, and in light of Senate Bill 79, to complete 
supplemental environmental analysis to determine potential environmental 
impacts resulting from allowed increased densities around a half-mile distance of 
BRT stations prior to the issuance of any excavation permits (Attachment 2). 
 
General Comments 

1. Confirm all locations where queue jump will be implemented. 
 

2. Remove dedicated bus lane striping from Olive Avenue sheets between 
Buena Vista Street and Lake Street per Burbank City Council’s 
requirement for mixed flow through this stretch. 
 

3. City requires that Metro shall also designate streets within 200 ft. of any 
pedestrian access point to a station at Olive/Hollywood, Buena 
Vista/Alameda, Olive/Lake, and Olive/San Fernando as mixed flow. 
 

 

 

COMMUNITY 
DEVELOPMENT 
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Document: AE112357-B01-SUB-AFC.02-Plans_260416 COB CDD 
Transportation Redlines 

Sheet 1/263 
In accordance with the letters delivered by the City to Metro, the City will not 
approve or provide construction permits for this project unless Metro (dated 
January 30, 2026, February 17, 2026, and May 18, 2026), in its capacity as lead 
agency for the North Hollywood to Pasadena BRT completes subsequent 
environmental review to determine potentially significant impacts around any SB 
79 "Transit Oriented Development Stops" located in the City of Burbank. 
 
All comments and red lines contained in this document and any corresponding 
attachments are contingent upon Metro's completion of subsequent environmental 
analysis. 

Sheet 34/263 
1. Metro to demo and pay value of replacement structure to City for replacement. 

 
Sheet 56/263 

1. Missing sheets BRT-SF1 and BRT-SF4 from this package. 
 
Sheet 160/263 

1. Install three geijera parviflora trees nearest platform to provide shade to 
passengers. Previous request. Or transplant existing tree #459 

 
Sheet 174/263 

1. Remove w/b bus lane striping west of Riverside Dr. 
2. Remove bus lanes within 200 ft. of any BRT Station pedestrian access point. 

 
Sheet 178/263 

1. No striping changes on e/b Olive Ave. at Buena Vista St. due to removal of bus 
lane on Olive between BV and Lake. 

2. Remove bus lane striping on Olive between Buena Vista Street and Lake Street. 
 
Sheet 179/263 

1. Remove bus lane striping on Olive between Buena Vista Street and Lake Street. 
 
Sheet 180/263 

1. Remove bus lane striping on Olive between Buena Vista Street and Lake Street. 
2. Supplement e/b Class III on Verdugo Ave., east of Olive Ave. with D11-1 

 
Sheet 181/263 
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1. Remove bus lane striping on Olive between Buena Vista Street and Lake Street. 
 
Sheet 182/263 

1. Remove bus lane striping on Olive between Buena Vista Street and Lake Street. 
 

Sheet 185/263 
1. Correct e/b parking lane width dimension. 

 
Sheet 186/263 

1. Remove overhead sign due to no bus lanes on Olive Avenue between Buena Vista 
and Lake. 
 

Sheet 187/263 
1. Remove overhead signs due to no bus lanes on Olive Avenue between Buena 

Vista and Lake. 
 
Sheet 190/263 

1. Metro previously agreed to BUS BIKE ONLY striping and signage. Address change 
in plan. Revise striping plan accordingly. 

 
Sheet 211/263 

1. Provide 5' min. clearance by shifting bus shelters closer to curb. 
 
Sheet 228/263 

1. Locate ad panel closer to bus shelter if feasible. 
 
Sheet 229/263 

1. The slopes on this sheet for EB and WB are opposite. EB is uphill and WB is 
downhill. Correct. 

 
 

ATTACHMENTS 
ATTACHMENT 1: AE112357-B01-SUB-AFC.02-Plans_260416 COB CDD 
Transportation Redlines 

ATTACHMENT 2: City BRT Review Second 100 Percent Plans Permit Letter 
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STAFF REPORT 

DATE:  May 20, 2026 

TO: Justin Hess, City Manager 

FROM: Patrick Prescott, Community Development Director 

BY: David Kriske, Assistant Community Development Director, 

Transportation  

SUBJECT: Update on Los Angeles County Metropolitan Transportation Authority North 

Hollywood to Pasadena Corridor Bus Rapid Transit and Senate Bill 79 

EXECUTIVE SUMMARY 

This report provides Council and the community with an update on the Metropolitan 

Transportation Authority (Metro) North Hollywood to Pasadena Corridor Bus Rapid 

Transit Project (BRT or Project) and the Project’s potential for designating higher 

residential densities around transit stops pursuant to Senate Bill (SB) 79. Staff will cover: 

1. Metro’s current BRT Project timing;

2. Confirmation of the BRT Project’s potential SB 79 stop designations at five of six

Burbank stations; and

3. City proposals made to Metro to ensure SB 79 densities do not impact the City’s

infrastructure without proper environmental analysis.

BACKGROUND 

This staff report provides an update on the latest status of Metro’s BRT Project, staff 

action taken regarding SB 79 since Council’s January 27, 2026 direction, as well as the 

City’s overlapping concern that the Olive Avenue segment of the BRT Project could 

trigger SB 79 densities that were not considered in the BRT Project Environmental Impact 

Report (EIR), and for which the City’s infrastructure cannot currently handle.  

BRT Project’s Historical and Current Status 

The Project aims to construct an 18-mile BRT between the North Hollywood B / G Line 

Station and the A Line in Pasadena, passing through Los Angeles, Burbank, Glendale, 

and Pasadena (Attachment 1). BRT is high-capacity bus transit offering fewer stops and 
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speed improvements over a traditional bus route. Unlike traditional transit operating in 

Metro right of way, the BRT uses local city right of way for travel and station locations.  

The City has supported the BRT by participating in its planning, environmental review, 

and design stages. During the Project’s environmental review, the City Council requested 

mixed-flow on one BRT segment along Olive Avenue between Buena Vista and Lake 

Streets due to concerns about intersection congestion and related spillover traffic impacts 

into adjoining residential neighborhoods, which impacts were not fully analyzed in Metro’s 

Final EIR. Concerns over Olive Avenue traffic operations and spillover traffic were raised 

by the City in Metro’s environmental process as early as 2020, and the City’s mixed-flow 

position was communicated to the Metro Board of Directors via comment letter submitted 

to the Project’s Final EIR in 2022 (Attachment 2). Yet, the Metro Board disregarded the 

request and instead designated one vehicle travel lane on this Olive Avenue segment in 

each direction be reconfigured as a dedicated bus lane when it approved the Project.  

The City and Metro’s continued collaboration on Project design and delivery came next 

through a jointly-approved Cooperative Agreement (Attachment 3). At the meeting where 

the Cooperative Agreement was approved, the Council reiterated its position for mixed-

flow on Olive Avenue and invited Metro staff to respond. Metro’s Executive Officer 

indicated that the Project design and lane configuration was not yet final and urged the 

Council not to include a specific project description with mixed-flow in the Cooperative 

Agreement so that the parties could jointly work together to agree on final design, 

including mixed flow, essentially deferring the dispute. To date, the two agencies have 

not resolved the issue. Metro is completing design for its BRT Project, including 

submitting the most recent final plans on April 16, 2026, with final City comments due on 

or before May 18, 2026. City staff have indicated to Metro that construction permits cannot 

be issued while the configuration of Olive remains unresolved. This designation now has 

impacts for development under SB 79. 

SB 79 Overview & Relevance to BRT Project 

SB 79 was signed by the Governor on October 10, 2025 and takes effect July 1, 2026. 

The new law is intended to facilitate transit-oriented housing development by establishing 

new development standards near qualifying transit facilities such as the proposed stations 

along the BRT Project. As a result, SB 79 densities along the BRT, particularly along 

Olive Avenue, would present significant challenges related to development intensity, 

utilities, infrastructure, capacity and environmental review, and may introduce additional 

complexity to ongoing local planning efforts. Newly imposed impacts will result in 

significant environmental concerns that need to be analyzed and considered under the 

California Environmental Quality Act (CEQA).  

SB 79 land use concerns, and the unresolved configuration of the BRT Project have 

become intertwined because the configuration of BRT striping and station locations 
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impact how and where SB 79 may affect residential densities throughout Burbank. 

Without changes to Metro’s 2022 BRT Project description, the designation of five of six 

current Burbank BRT stations will trigger changes to residential land use densities under 

SB 79, which would require subsequent environmental review of the Project before 

permits can be issued.  

Follow-up to January 27, 2026 SB 79 Update to Council 

On January 27, 2026 the Council received a report on SB 79 with some of the above 

information as well as staff recommendations for pursuit of SB 79 policy clarifications and 

a legislative clean-up (Attachment 4). Such efforts were unsuccessful. Specifically, staff 

attempted to influence legislation meant to “clean up” SB 79 and clarify interpretations 

that could lessen its impacts to the City. In February 2026, staff met with legislative 

representatives from the offices of Senator Menjivar, Assemblymember Schultz, and 

Senator Wiener (sponsor of SB 79). At these meetings, staff discussed the City’s 

concerns regarding impacts of SB 79, offered example language for legislation that would 

limit SB 79’s local applicability, and suggested other changes to the law’s applicability to 

BRT stations along routes with a mix of bus lanes and mixed-flow operation. Staff did not 

receive any favorable responses nor a commitment from any legislative representative to 

pursue clean-up language. Staff also attempted to meet with staff and consultants from 

Senate Housing and Local Government Committees, but the meetings were declined. 

Staff also investigated SB 1361, introduced in April 2026 originally aimed at adjusting the 

applicability of SB 79 to certain projects in Los Angeles County including BRT. The bill 

was substantially revised and is no longer helpful in lessening SB 79’s impact on the City. 

Instead it aims to curtail cities’ opposition for projects involving planned transit-oriented 

(TOD) stops. 

DISCUSSION 

The BRT Project Triggers SB 79 

The proposed BRT Project alignment and stations could trigger new residential density in 

several areas throughout the City where SB 79 designates the stop as TOD stops, which 

allow higher densities within specified radii of the stop. The BRT will construct six stations 

in Burbank: (1) Hollywood Way at Olive Avenue, (2) Buena Vista Street at Alameda 

Avenue, (3) Olive Avenue at Verdugo Avenue / Sparks Street, (4) Olive Avenue at Lake 

Street, (5) Olive Avenue at San Fernando Boulevard, and (6) Glenoaks Boulevard at 

Alameda Avenue. 

BRT stations qualify as TOD stops under SB 79 if the station is served by bus service 

that 1) operates in full-time dedicated bus lanes at or near the station, and 2) runs at a 

frequency of 15 minutes or greater during weekday peak periods. Staff’s analysis, with 

subsequent guidance from California Department of Housing and Community 

Development (Attachment 5), suggests that five of six BRT stations could be designated 

SB 79 TOD stops, depending on the final lane configuration of the Project and the Project 

042



4 

definition used by the Southern California Association of Governments (SCAG), the 

agency drawing official maps designating TOD stops and radii (Attachment 6). 

SB 79’s Application to the BRT Will Create New Environmental Impacts 

SB 79’s development potential around BRT TOD stops is a substantial change to the 

environmental circumstances under which the Project is being undertaken. This new 

development potential was not evaluated by Metro in its EIR for the Project. The BRT EIR 

determined that the Project would have a less-than-significant Land Use and Planning 

Impact because it would be limited to operating entirely within existing transportation 

corridors and would not impact land uses. But SB 79 has changed the circumstances 

around which the BRT was analyzed, and now potentially causes cumulative impacts 

caused by increased residential development, particularly with respect to transportation 

operations, utilities, public services, and other City infrastructure. As a Responsible 

Agency under CEQA, the City is responsible for considering whether further BRT 

approvals with unstudied land use impacts in City rights of way need additional 

environmental review. 

On January 30, 2026, the City communicated to Metro that, as a Responsible Agency 

under CEQA, it could not issue permits for the BRT unless subsequent environmental 

review was conducted (Attachment 7). On February 17, 2026, the City reiterated this in 

its 100 percent project plan comments (Attachment 8). Metro responded to both 

communications indicating their disagreement (Attachment 9 and Attachment 10).   

City and Metro Attempt Dispute Resolution 

The City’s recent concern about BRT stations triggering SB 79 has compounded its 

longstanding, preexisting concern about Metro’s preferred configuration of dedicated bus 

lanes on Olive Avenue between Buena Vista and Lake and the likelihood of spillover 

traffic into adjoining neighborhoods due to increased congestion at intersections along 

Olive Avenue. The Cooperative Agreement includes a dispute resolution process when 

disagreements arise in the development of the Project. To attempt to resolve both the SB 

79 concern and the Olive Avenue configuration conflict, the City requested a “level 2 

dispute resolution” meeting (Attachment 11), which was held on April 2, 2026. On April 

22, 2026 the City proposed terms to Metro to resolve conflicts and allow the Project to 

move forward (Attachment 12). 

BRT Project Changes Could Substantially Lessen SB 79 Impacts 

Several small physical modifications to the BRT Project could substantially lessen the 

impacts caused by increased SB 79 residential densities and honor the City’s previous 

request for mixed-flow operations on Olive Avenue between Buena Vista and Lake. Metro 

could modify the BRT as proposed which allows the BRT to move forward to construction, 

begin operating, and provide improved regional transit service to the public. Specifically, 

the City proposed the following: 

043



5 

• Address the City’s long-standing request to construct the Project as mixed-flow on

Olive Avenue between Buena Vista and Lake. Relevant BRT stations are already

designed to be served by either mixed-flow or bus lane service. This would result

in two stations not meeting the operational criteria for SB 79 TOD stop designation.

• Make minor modifications to bus lane striping near the Olive/Hollywood and San

Fernando/Olive stations where bus lanes currently transition to mixed-flow,

including removing up to 200 feet of bus lane striping to ensure that bus lanes

transition to mixed-flow at least 200 feet from entrance to the station area. This

would result in two additional stations not meeting the operational criteria for SB

79 TOD stop designation.

• Maintain the BRT mixed-flow design at the Buena Vista/Alameda station currently

included in Metro’s 100 percent plans, so that it remains ineligible from being

classified as a SB 79 TOD stop.

By making design changes around four stations and maintaining the current design at a 

fifth, staff believes that SB 79 would not apply to five of six BRT stations in Burbank. Only 

the Glenoaks/Alameda station would remain an SB 79 TOD stop because it is served by 

an extensive, full-time dedicated bus lane in the median of Glenoaks Boulevard that 

extends from Providencia Avenue in Burbank to Central Avenue in Glendale. That station 

is located on the boundary with Glendale and its SB 79 TOD stop radius of eligibility is 

only half in Burbank (half in Glendale). The half radius is located in an area that already 

contains primarily higher density multifamily and commercial zoning that is closer to the 

densities prescribed by SB 79, and would be located closer to the transit-rich 

neighborhoods. Eliminating SB 79 density from five stations while strategically accepting 

it at one would lessen the overall cumulative environmental Land Use and Planning 

impacts caused by the BRT. 

Alternative Approach to Lessen SB 79 Impacts – Peak Period Bus Lanes 

The City’s current proposal requires modifications to the bus lane limits to reduce their 

proximity to stations. An alternative option could be an agreement that dedicated bus 

lanes in Burbank only operate during peak periods instead of full time, because SB 79 

only applies to TOD stops served by full-time bus lanes. Changing bus lanes to peak-

period operation could similarly result in five of six BRT stations no longer being classified 

as SB 79 TOD stops; however, this approach would not address the City’s original 

concerns about vehicle congestion on Olive Avenue and neighborhood spillover traffic in 

adjacent residential neighborhoods during peak hours. Installing peak-period bus lanes 

on the BRT at Olive may still cause congestion during the four peak hours (two AM and 

two PM) daily during weekday travel, but would not affect traffic conditions at any other 

day or time. The City and Metro could also agree to make a combination of changes.  
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SCAG SB 79 Map Approval and Metro Cooperation 

SB 79 tasks SCAG with drawing maps around eligible TOD stops to identify where SB 79 

densities apply. SCAG has indicated that it intends to present final maps for approval by 

the SCAG Regional Council in June 2026 (https://scag.ca.gov/housing). Staff believes 

that SCAG’s approval of SB 79 maps that impart new residential densities with the 

potential for environmental impacts is an action subject to CEQA, and communicated this 

position via letter sent March 3, 2026 (Attachment 13). The City’s proposal to Metro could 

substantially lessen the land use impacts caused by SB 79’s application to the BRT.  

Analyzing SB 79 densities and application around the BRT is complex because it is 

unbuilt, but the law will nonetheless consider and designate qualifying TOD stops July 1, 

2026. For unbuilt projects, SB 79 states that SCAG should identify TOD stops based on 

the preferred alternative selected by the transit agency’s governing board (e.g. Metro 

Board of Directors), or the project description that is included in a regional transportation 

plan. There is uncertainty on how SCAG will designate TOD stops along the BRT, 

especially if the final design plans are updated as described above, but the preferred 

alternative adopted by the Metro Board in 2022 contains designated lanes on Olive 

Avenue and at stations. If the City and Metro agree to changes described above, the City 

should request Metro’s cooperation informing SCAG of project changes. 

Next Steps 

As of the date of this report, the City and Metro continue to disagree on two issues related 

to BRT:  

1) dedicated versus mixed flow operations on Olive Avenue between Buena Vista

Street and Lake Street and

2) the ability of the City to issue permits for the Project without Metro’s subsequent

environmental review.

The City has continued to collaborate with Metro on project design and has timely 

reviewed all other elements of Metro’s 60, 85, and 100 percent plans to ensure they meet 

City standards for construction. Metro has indicated that it will allocate full construction 

funding for the project in late May 2026, would like to break ground on construction in 

Burbank in July, and complete the project in 2027.  

COMMUNITY OUTREACH 

Metro conducted extensive community outreach and engagement throughout the 

development of the BRT, during both conceptual project development as well as through 

the CEQA analysis and related EIR process. This outreach helped Council develop its 

formal position supporting the project with mixed-flow on Olive Avenue between Buena 

Vista Street and Lake Street. Metro has conducted no outreach regarding SB 79 and 

BRT. The City Council received a presentation on SB 79, including its relation to the BRT, 

on January 27, 2026. 
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ENVIRONMENTAL REVIEW 

Metro as the lead agency for the Project conducted environmental review pursuant to 

CEQA and an EIR was prepared pursuant to 14 Cal. Code Regs. § 15080 et seq., which 

was certified by the Metro Board of Directors on April 28, 2022. On January 30, 2026 the 

City, as Responsible Agency, informed Metro that the EIR is now inadequate because 

the adoption of SB 79 and its potential application to five of six BRT stations is new 

information that changes the circumstances under which the BRT was analyzed, and 

therefore the City cannot issue permits without subsequent environmental analysis. 

FISCAL IMPACT 

There is no fiscal impact with this update, however, implementation of the BRT’s design 

which triggers SB 79 densities around five of six stations could have significant fiscal 

impacts due to unanticipated and unplanned increased demands on City infrastructure. 

CONCLUSION 

The City has continued to collaborate with Metro to deliver the BRT Project, while 

continuing to assert the Council’s request for mixed-flow operations on Olive Avenue 

between Buena Vista Street and Lake Street. The adoption of SB 79 has now introduced 

the potential for higher densities around five of six BRT stations, depending on how the 

Project is designed and constructed. The City has communicated that SB 79 requires 

Metro to conduct subsequent environmental review for the Project if its design triggers 

increased residential densities around proposed BRT stations due to SB 79. Metro has 

declined and continues to reiterate its preference to designate Olive Avenue with 

dedicated bus lanes between Buena Vista Street and Lake Street. Staff from both 

agencies have conducted administrative dispute resolution, and the City’s proposal offers 

a solution that would allow the project to move forward.  

ATTACHMENTS  

Attachment 1 – Project Alignment 

Attachment 2 – April 12, 2022 City Council Staff Report and Final EIR Comment Letter 

Attachment 3 – March 26, 2024 City Council Staff Report and Cooperative Agreement 

Attachment 4 – January 27, 2026 SB 79 City Council Staff Report 

Attachment 5 – California Housing and Community Development Dept. SB 79 Guidance 

Attachment 6 – Metro BRT TOD Stops and SB 79 Development Areas 

Attachment 7 – Letter to Metro Requesting SB 79 Subsequent Environmental Review 

Attachment 8 – Letter to Metro Regarding BRT 100 Percent Plans 

Attachment 9 – Metro Response to Request for Subsequent Environmental Review 

Attachment 10 – Metro Response to Letter Regarding 100 Percent Plans 

Attachment 11 – City Request for Level 2 Dispute Resolution 

Attachment 12 – City Response and Offer to Metro RE: Level 2 Dispute Resolution 

Attachment 13 – Letter to SCAG (and Response) regarding SB 79 TOD Stop  
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Introduction 
The Association of Bay Area Governments (ABAG), Sacramento Area Council of 
Governments (SACOG), San Diego Association of Governments (SANDAG), and 
Southern California Association of Governments (SCAG) requested early consultation 
with the California Department of Housing and Community Development (HCD) on the 
implementation of SB 79, including clarification of certain definitions to facilitate the 
metropolitan planning organizations’ (MPO) ability to complete their statutory mapping 
role in a consistent manner across the state. In response, HCD facilitated several 
meetings with MPOs, in consultation with Caltrans, with the goal of arriving on 
definitions of key terms in the statute.  
MPOs also requested that HCD issue a memo in advance of the statute’s July 1, 2026 
operative date to assist MPOs with consistent implementation of SB 79 mapping across 
the regions. This memo is advisory and consolidates definitions discussed with MPOs, 
in consultation with Caltrans, which HCD has compiled at the MPOs’ request to support 
carrying out their duties under Government Code section 65912.160, subdivision (f).  

Executive Summary of SB 79 
SB 79 makes qualified transit-oriented housing developments an allowed use on sites 
zoned for residential, mixed-use, or commercial development that are located near 
specified transit stops in urban transit counties with more than 15 passenger rail 
stations. Governor Newsom signed SB 79 into law on October 10, 2025, and the law is 
codified in Government Code Chapter 4.1.5 (Transit-Oriented Development), which 
includes sections 65912.155 through 65912.162. 
HCD is tasked with overseeing compliance with SB 79,1 including reviewing enacted SB 
79 ordinances2 and Transit-Oriented Development (TOD) Alternative Plans3 and 
determining their compliance with state law. HCD is also required to promulgate 
standards for inclusion of SB 79 sites in the housing element sites inventory.4 In 
addition, SB 79 requires that each MPO must create a map of TOD stops and zones 
within its region by tier, and the maps carry a rebuttable presumption of validity for use 
by project applicants and local governments.5 

1 Gov. Code, § 65912.160, subd. (a). 
2 Gov. Code, § 65912.160, subd. (d). 
3 Gov. Code, § 65912.161, subd. (d). 
4 Gov. Code, § 65912.160, subd. (b). 
5 Gov. Code, § 65912.160, subd. (f). 
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Clarifications on Definitions 
Based on discussions with ABAG/MTC, SACOG, SANDAG, and SCAG, and in 
consultation with Caltrans, the following key definitions are intended to facilitate 
consistent implementation of SB 79. The left-hand column is the definition or reference 
in the statute, while the right-hand column provides advisory clarifications informed by 
input from MPOs and Caltrans. 

Adjacent 
“Adjacent” means within 200 feet of any 
pedestrian access point to a transit-
oriented development stop. 
Gov. Code, § 65912.156, subd. (a) 

The edge of the parcel(s) associated 
with the proposed housing development 
project is within 200 feet of any 
pedestrian access point to a TOD stop. 

Bus Service 
…[B]us service meeting the standards of 
paragraph (1) of subdivision (a) of 
Section 21060.2 of the Public Resources 
Code. 
Gov. Code, § 65912.156, subd. (o) 
 
Full-time dedicated bus lanes or 
operation in a separate right-of-way 
dedicated for public transportation with a 
frequency of service interval of 15 
minutes or less during the morning and 
afternoon peak commute periods. 
Public Resources Code, § 21060.2, subd. 
(a)(1) 

A public mass transit service that 
includes full-time dedicated bus lanes or 
operation in a separate right-of-way 
dedicated for public transportation with 
a frequency of service interval of 15 
minutes or less during the morning and 
afternoon peak commute periods. 
A qualifying bus service TOD stop is a 
location where the bus stop is adjacent 
to a full-time dedicated transit lane and 
the average bus service intervals across 
the combined morning and afternoon 
peak periods is 15 minutes or less.  

Commuter Rail 
“Commuter rail” means a public rail transit 
service not meeting the standards for 
heavy rail or light rail, excluding California 
High-Speed Rail and Amtrak Long 
Distance Service. 
Gov. Code, § 65912.156, subd. (b) 

A public rail transit service that is not 
any of the following: heavy or light rail, 
California High-Speed Rail, Amtrak 
Long Distance Service, or privately 
operated passenger rail service. A 
commuter rail can include planned high 
or very high frequency commuter rail 
public rail transit service, including 
those managed by state-supported Joint 
Powers Authorities (e.g., Gold Runner, 
Capitol Corridor, Pacific Surfliner). 
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Commuter Rail, High-Frequency 
“High-frequency commuter rail” means a 
commuter rail service operating a total of 
at least 48 trains per day across both 
directions, not including temporary 
service changes of less than one month 
or unplanned disruptions, and not 
meeting the standard for very high 
frequency commuter rail, at any point in 
the past three years. 
Gov. Code, § 65912.156, subd. (e) 

A commuter rail service operating an 
average of at least 48 trains per 
weekday across all directions at any 
point in the past three years, not 
including temporary service changes of 
less than one month or unplanned 
disruptions, and not meeting the 
standard for very high frequency 
commuter rail. The average is the sum 
of the number of scheduled stops at a 
station for a commuter rail service for all 
weekdays, divided by five weekdays.  
In assessing whether a station meets 
this threshold, frequency is based on 
the total number of trains serving the 
station, including trains operated by 
multiple commuter rail services where 
applicable. This approach reflects the 
overall level of transit access and 
frequency experienced by riders at a 
given stop. 

Commuter Rail, Very High Frequency 
“Very high frequency commuter rail” 
means a commuter rail service with a 
total of at least 72 trains per day across 
both directions, not including temporary 
service changes of less than one month 
or unplanned disruptions, at any point in 
the past three years. 
Gov. Code, § 65912.156, subd. (r) 

A commuter rail service operating an 
average of at least 72 trains per 
weekday across all directions at any 
point in the past three years, not 
including temporary service changes of 
less than one month or unplanned 
disruptions. The average is the sum of 
the number of scheduled stops at a 
station for a commuter rail service for all 
weekdays, divided by five weekdays.  
In assessing whether a station meets 
this threshold, frequency is based on 
the total number of trains serving the 
station, including trains operated by 
multiple commuter rail services where 
applicable. This approach reflects the 
overall level of transit access and 
frequency experienced by riders at a 
given stop. 
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Heavy Rail Transit 
“Heavy rail transit” means a public electric 
railway line with the capacity for a heavy 
volume of traffic using high-speed and 
rapid acceleration passenger rail cars 
operating singly or in multicar trains on 
fixed rails, separate rights-of-way from 
which all other vehicular and foot traffic 
are excluded, and high platform loading. 
“Heavy rail transit” does not include 
California High-Speed Rail. 
Gov. Code, § 65912.156, subd. (d) 

A public electric railway line that 
includes all the following:  
Á Has capacity for a heavy volume of 

traffic,  
Á Uses high-speed and rapid 

acceleration passenger rail cars, 
Á Operates singly or in multicar trains 

on fixed rails,  
Á Operates in a separate right-of-way 

from which all other vehicular and 
foot traffic are excluded, and  

Á Stops at stations with high platform 
loading (i.e., where the platforms are 
built at the same height as the train 
floor). 

Heavy rail transit lines typically use a 
third rail power source. Heavy rail transit 
does not include California High-Speed 
Rail. 

Light Rail Transit 
“Light rail transit” includes streetcar, 
trolley, and tramway service. “Light rail 
transit” does not include airport people 
movers. 
Gov. Code, § 65912.156, subd. (h) 

An electric railway line that is not a 
“heavy rail transit” line which typically 
draws power from overhead wires. 
Includes, but is not limited to, streetcar, 
trolley, and tramway service. Does not 
include airport people movers or cable 
cars. 

Passenger Rail Station 
[Undefined] 
“Urban transit county” means a county 
with more than 15 passenger rail stations. 
Gov. Code, § 65912.156, subd. (q) 

A passenger rail station includes all 
forms of public heavy rail, light rail, or 
commuter rail stations that are in active 
operation and provide regular service. A 
passenger rail station does not include 
planned rail stations that are not yet in 
service. A passenger rail station 
occupying one physical location counts 
as a single station, even if multiple rail 
services utilize the station. 
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Pedestrian Access Point 
[Undefined] 
“Adjacent” means within 200 feet of any 
pedestrian access point to a transit-
oriented development stop. 
Gov. Code, § 65912.156, subd. (a) 
 
For purposes of this chapter, the distance 
of a transit-oriented housing development 
project from a transit-oriented 
development stop shall be measured in a 
straight line from the nearest edge of the 
parcel containing the proposed project to 
a pedestrian access point for the 
transit-oriented development stop. 
Gov. Code, § 65912.157, subd. (b) 

A pedestrian access point is any 
applicable station entrance, boarding 
platform access point, or location of a 
transit stop as defined and depicted on 
the applicable MPO SB 79 map. MPOs 
may rely on General Transit Feed 
Specification (GTFS) data, if provided 
by individual transit providers within 
each region, and may add additional 
pedestrian access points for TOD stops 
with multiple entrances. 

Project Site 
[Undefined] 
A housing development project shall be 
an allowed use as a transit-oriented 
housing development on any site zoned 
for residential, mixed, or commercial 
development within one-half or one-
quarter mile of a transit-oriented 
development stop, if the development 
complies with the applicable of all of the 
following requirements: 
Gov. Code, § 65912.157, subd. (a) 
 
For purposes of this chapter, the distance 
of a transit-oriented housing development 
project from a transit-oriented 
development stop shall be measured in a 
straight line from the nearest edge of the 
parcel containing the proposed project to 
a pedestrian access point for the transit-
oriented development stop. 
Gov. Code, § 65912.157, subd. (b) 

Parcel(s) containing the proposed 
housing development project. 
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Rail Transit 
“Rail transit” has the same meaning as 
defined in Section 99602 of the Public 
Utilities Code.  
Gov. Code, § 65912.156, subd. (k) 
 

[No clarification] 
Same meaning as defined in Section 
99602 of the Public Utilities Code, which 
is a rail mass transportation operation 
usually within an urban area, generally 
characterized by more frequent service 
over shorter distances than normally 
provided by commuter rail service or 
intercity rail service, and operating on a 
rail line without any or with very limited 
rail freight service. 

Transit-Oriented Development (TOD) Stop  
“Transit-oriented development stop” 
means a major transit stop, as defined by 
Section 21064.3 of the Public Resources 
Code, and also including stops on a route 
for which a preferred alternative has been 
selected or which are identified in a 
regional transportation improvement 
program, that is served by heavy rail 
transit, very high frequency commuter 
rail, high frequency commuter rail, light 
rail transit, or bus service within an urban 
transit county meeting the standards of 
paragraph (1) of subdivision (a) of 
Section 21060.2 of the Public Resources 
Code. When a new transit route or 
extension is planned that was not 
identified in the applicable regional 
transportation plan on or before January 
1, 2026, those stops shall not be eligible 
as transit-oriented development stops 
unless they would be eligible as Tier 1 
transit-oriented development stops. If a 
county becomes an urban transit county 
subsequent to July 1, 2026, then bus 
service in that county shall remain 
ineligible for designation of a transit-
oriented development stop. 
Gov. Code, § 65912.156, subd. (p) 

A TOD stop is any of the following: 
Á An existing or planned transit station 

or stop identified in a region’s 
federally or state-mandated 
transportation improvement program 
(TIP) that is served by any of the 
following: light rail or heavy rail, high-
frequency or very high-frequency 
commuter rail, or eligible bus service 
(see also “Bus Service”). Planned 
TOD stops in a region’s TIP may be 
limited to include only those with any 
amount of committed construction 
funding. 

Á Selected preferred alternative route 
stops from an adopted CEQA/NEPA 
document, an adopted locally 
preferred alternative (LPA), or other 
local implementing document as 
determined by the MPO, regardless 
of their status in a federally or state 
mandated TIP. 
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TOD Stop, Tier 1 
“Tier 1 transit-oriented development stop” 
means a transit-oriented development 
stop within an urban transit county served 
by heavy rail transit or very high 
frequency commuter rail. 
Gov. Code, § 65912.156, subd. (n) 

An existing or planned TOD stop within 
an urban transit county that is served by 
heavy rail transit or very high-frequency 
commuter rail. 

TOD Stop, Tier 2 
“Tier 2 transit-oriented development stop” 
means a transit-oriented development 
stop within an urban transit county, 
excluding a Tier 1 transit-oriented 
development stop, served by light rail 
transit, by high-frequency commuter rail, 
or by bus service meeting the standards 
of paragraph (1) of subdivision (a) of 
Section 21060.2 of the Public Resources 
Code. 
Gov. Code, § 65912.156, subd. (o); 
Public Resources Code, § 21060.2, subd. 
(a)(1) 

An existing or planned TOD stop within 
an urban transit county (excluding a Tier 
1 TOD Stop) that is served by light rail 
transit, high-frequency commuter rail, or 
qualifying bus service. See also “Bus 
Service.”  

TOD Zone 
“Transit-oriented development zone” 
means the area within one-half mile of a 
transit-oriented development stop. 
Gov. Code, § 65912.156, subd. (m) 

[No clarification] 
The area within one-half mile of a TOD 
stop. 

Unincorporated Area of a County 
[Undefined] 
This section shall not apply to a local 
agency until July 1, 2026, unless the local 
agency adopts an ordinance or local 
transit-oriented development alternative 
plan deemed compliant by the 
department before July 1, 2026. It shall 
not apply within an unincorporated area 
of a county until the 7th regional housing 
needs allocation cycle. 
Gov. Code, § 65912.157, subd. (n) 

An area that does not have its own local 
government and is governed as part of 
a larger administrative division, such as 
a county.  
SB 79 does not apply to an 
unincorporated area of a county until 
the date that its 7th cycle housing 
element is due (i.e., at the beginning of 
the eight-year planning period), 
although the portion within the TOD 
Zone of a qualifying jurisdiction is 
eligible for provisions under SB 79, 
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even where the TOD Stop is located in 
an unincorporated jurisdiction. 

Urban Transit County 
“Urban transit county” means a county 
with more than 15 passenger rail stations. 
Gov. Code, § 65912.156, subd. (q) 

[No clarification] 
A county with more than 15 passenger 
rail stations. 

Existing Rail Typologies 
Based on the advisory clarifications of statutory definitions, and in response to MPO 
requests, the following classifications for existing rail typologies for the purpose of SB 
79 implementation are provided in the table below. This table does not reflect rail 
typologies for rail services that have yet to be constructed or enter into operation. Note: 
Not all commuter rail stops and stations are necessarily TOD stops; to be a TOD stop, it 
must meet the definitions in the statute as clarified above. 
 

Heavy Rail Light Rail Commuter Rail 
Á Bay Area Rapid Transit 

(BART): All except 
eBART Pittsburg 
Center, Antioch 
stations 

Á Los Angeles (LA) Metro 
Rail: B, D Lines 

Á LA Metro Rail (A, C, E, 
K Lines) 

Á Sacramento Regional 
Transit (SacRT) 

Á San Diego Metropolitan 
Transit System (MTS) 
Trolley 

Á San Francisco 
Municipal Railway 
(Muni) Metro and 
Streetcar 

Á Santa Clara Valley 
Transportation 
Authority (VTA) Light 
Rail 

Á Altamont Corridor 
Express (ACE) 

Á Arrow 
Á BART (eBART 

Pittsburg Center, 
Antioch stations only) 

Á Caltrain 
Á Capitol Corridor 
Á Coaster 
Á Metrolink 
Á Pacific Surfliner 
Á San Joaquins (Gold 

Runner) 
Á Sonoma-Marin Area 

Rail Transit (SMART) 
Á Sprinter 

 
Pursuant to these classifications, SB 79’s upzoning provisions (Gov. Code, § 
65912.157) will take effect on July 1, 2026, in Alameda, Los Angeles, Sacramento, San 
Francisco, San Mateo, Santa Clara, and San Diego Counties. Under the statute, 
applicability is tied to the presence of qualifying transit infrastructure within a county. 
Accordingly, the geographic scope of SB 79 is dynamic and will modify over time, 
including when additional qualifying rail or transit projects are completed and placed into 
service. 
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¤°£¯³£¬¡§£±K= k­¬£= ­¤= ²¦£±£= ®°­¨£¡²= ¡¦~°~¡²£°§±²§¡±= ~°£= ©¬­µ¬= ~²= ~= ®°­¨£¡² ±= ¡­¬¡£®²³~ª= ­°=
¢£±§¥¬= ®¦~±£K= c³°²¦£°«­°£I= §¬= ²¦£= ¡~±£= ­¤= ²¦£= j£²°­= k­°²¦= e­ªª·µ­­¢= ²­= m~±~¢£¬~= _oq=
m°­¨£¡²I= ~±= ­¤= ²¦£= ¢~²£= ­¤= ²¦§±= ª£²²£°= ²¦£±£= §«®­°²~¬²= ¢£²~§ª±= ~°£= ±²§ªª=  £§¬¥= ¢£²£°«§¬£¢= ~±=

NRM= kloqe= qefoa= pqobbq= _ro_^kh`^Kdls=
_ro_^khI= `^= VNRMO= fkcl]_ro_^kh`^Kdls=

^qq^`ejbkq= NPJN=
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®~°²= ­¤= ²¦£= ¢£±§¥¬= ®°­¡£±±I= ~¬¢= «~·= ¤³°²¦£°= ¡¦~¬¥£=  £²µ££¬= ¬­µ= ~¬¢= ²¦£= g³ª·= NI= OMOS=
¢£~¢ª§¬£= ¤­°= p`^d= ²­= §¢£¬²§¤·= qla= ±²­®±= ¤­°= ²¦£= ®°­¨£¡²K= q¦£= `§²·= ¢­£±= ¬­²=  £ª§£´£= ²¦~²=
p`^d= ¡~¬= §¢£¬²§¤·= qla= ±²­®±= ~ª­¬¥= ²¦£= j£²°­= k­°²¦= e­ªª·µ­­¢= ²­= m~±~¢£¬~= _oq=
`­°°§¢­°= ®°­¨£¡²= §¬= ~¡¡­°¢~¬¡£= µ§²¦= ²¦£= ¡°§²£°§~= £±²~ ª§±¦£¢= §¬= p_= TVK=

f¢£¬²§¤·§¬¥= p_= TV= qla= p²­®±= §±= ~= m°­¨£¡²= p³ ¨£¡²= ²­= `bn^= o£´§£µ=

q¦£= `§²·= ­¤= _³° ~¬© ±= ~¢­®²£¢= e­³±§¬¥= bª£«£¬²= ~¬¢= ~±±­¡§~²£¢= ±®£¡§¤§¡= ®ª~¬=
£¬´§°­¬«£¬²~ª= °£´§£µ±= ~ª°£~¢·= §¢£¬²§¤·= ~¬¢= £´~ª³~²£= ²¦£= §«®~¡²±= ­¤= ®°­¨£¡²£¢= ¦­³±§¬¥=
¥°­µ²¦= ¡­¬±§±²£¬²= µ§²¦= ­³°= o£¥§­¬~ª= e­³±§¬¥= k££¢±= ^ªª­¡~²§­¬= Eoek^FK= q¦­±£= ~¬~ª·±£±=
¢§±¡ª­±£= ±§¥¬§¤§¡~¬²= ~¬¢= ³¬~´­§¢~ ª£= §«®~¡²±= §¬= ¡£°²~§¬= °£±­³°¡£= ~°£~±I= £´£¬= ³¬¢£°= ª­¡~ªª·=
®ª~¬¬£¢= ¥°­µ²¦= ±¡£¬~°§­±K=

f¤= p_= TV= qla= ¢£±§¥¬~²§­¬±= °£¯³§°£= ~¢¢§²§­¬~ª= °£±§¢£¬²§~ª= ¢£¬±§²·=  £·­¬¢= µ¦~²= µ~±=
~±±³«£¢= ~¬¢= £´~ª³~²£¢= §¬= ²¦­±£= `bn^= ¢­¡³«£¬²±I= ²¦£= °£±³ª²§¬¥= ¢£´£ª­®«£¬²= §¬²£¬±§²·=
µ§ªª= £¶~¡£° ~²£= §¢£¬²§¤§£¢= §«®~¡²±I= §¬¡ª³¢§¬¥=  ³²= ¬­²= ª§«§²£¢= ²­= ª~¬¢= ³±£I= ²°~¬±®­°²~²§­¬I=
§¬¤°~±²°³¡²³°£= ¡~®~¡§²·I= ®³ ª§¡= ±£°´§¡£±I= ~¬¢= ³²§ª§²§£±K=

`°£~²§¬¥= p_= TV= qla= ±²­®= «~®±= µ­³ª¢= ¤³¬¡²§­¬= ~±= ~= °£¥³ª~²­°·= ²°§¥¥£°= °£¯³§°§¬¥= §¬¡°£~±£¢=
°£±§¢£¬²§~ª= ¢£´£ª­®«£¬²= ¡~®~¡§²·I= ²¦£°£¤­°£= p`^d ±= ¢£±§¥¬~²§­¬= ­¤= ²¦£±£= qla= ±²­®±=
¡­¬±²§²³²£±= ~= ¢§±¡°£²§­¬~°·= ~¡²§­¬= µ§²¦= °£~±­¬~ ª·= ¤­°£±££~ ª£= £¬´§°­¬«£¬²~ª=
¡­¬±£¯³£¬¡£±K= ^¡¡­°¢§¬¥ª·I= p`^d= «³±²= ¡­¬¢³¡²= ~®®°­®°§~²£= `bn^= °£´§£µ= ­¤= ²¦£= ª~¬¢=
³±£= §¬²£¬±§¤§¡~²§­¬= °£±³ª²§¬¥= ¤°­«= p_= TV= ¢£±§¥¬~²§­¬±= ®°§­°= ²­= ~¢­®²§­¬= ­¤= ~¬·= qla= ±²­®=
«~®±K= _£¡~³±£= ²¦£= `­¬¬£¡²= p­`~ª= OMOQ= mª~¬= §¬¡ª³¢£±= ±§«§ª~°= ²°~¬±§²= «~®±= ²¦~²= ¦~´£=
¢£´£ª­®«£¬²= §«®ª§¡~²§­¬±= ³¬¢£°= ­²¦£°= ±²~²£= ª~µ±I= ²¦£= `§²·= °£¡­««£¬¢±= ²¦~²= ¡°£~²§­¬= ­¤=
²¦£= p_= TV= «~®±=  £= ¡­¬¢³¡²£¢= ~±= ®~°²= ­¤= ~= ¤­°«~ª= ~«£¬¢«£¬²= ²­= ²¦£= `­¬¬£¡²= p­`~ª= mª~¬I=
µ¦§¡¦= µ­³ª¢=  £= ±³ ¨£¡²= ²­= `bn^= °£´§£µ= ~¬¢= §¬¡ª³¢£= ­®®­°²³¬§²§£±= ¤­°= ®³ ª§¡= ¡­««£¬²K=

`§²·= ­¤= _³° ~¬©= o£¯³£±²=

d§´£¬= ²¦£= ~ ­´£I= ²¦£= `§²·= ­¤= _³° ~¬©= °£±®£¡²¤³ªª·= °£¯³£±²±= ²¦~²= p`^dW=

NK= k­²= ¢£±§¥¬~²£= p_= TV= qla= ±²­®±= ¤­°= ²¦£= j£²°­= k­°²¦= e­ªª·µ­­¢= ²­= m~±~¢£¬~= _oq=
`­°°§¢­°= m°­¨£¡²= ³¬²§ª= ²¦£= ®°­¨£¡²= ¦~±=  ££¬= ®£°«§²²£¢= ¤­°= ¡­¬±²°³¡²§­¬I=  £¡~³±£=
®°­¨£¡²= ¢£±§¥¬= £ª£«£¬²±= ¬£¡£±±~°·= ²­= ~®®ª·= p_= TV= ¡°§²£°§~= ~°£= ¬­²= ©¬­µ¬= ³¬²§ª= ²¦~²=
²§«£K=

OK= `­¬¢³¡²= ¡­«®°£¦£¬±§´£= `bn^= °£´§£µ= ²¦~²= £´~ª³~²£±= ²¦£= £¬´§°­¬«£¬²~ª= §«®~¡²±=
~±±­¡§~²£¢= µ§²¦= ²¦£= §¬¡°£~±£¢= °£±§¢£¬²§~ª= ¢£¬±§²§£±= °£¯³§°£¢=  ·= p_= TV= qla= ±²­®=
¢£±§¥¬~²§­¬= ®°§­°= ²­= «~®= ~¢­®²§­¬I= ®­²£¬²§~ªª·= ´§~= ~¬= ~«£¬¢«£¬²= ²­= `­¬¬£¡²= p­`~ª=
OMOQ= ²¦~²= µ­³ª¢=  £= °£´§£µ£¢= ³¬¢£°= `bn^= ~¬¢= ~®®°­´£¢=  ·= ²¦£= p`^d= o£¥§­¬~ª=
`­³¬¡§ªK=

PK= m°­´§¢£= ~¤¤£¡²£¢= ¨³°§±¢§¡²§­¬±= ~¬= ­®®­°²³¬§²·= ²­= °£´§£µ= ~¬¢= ¡­««£¬²= ­¬=  ­²¦= ²¦£=
£ª§¥§ §ª§²·= ¢£²£°«§¬~²§­¬±= ~¬¢= ²¦£= ~±±­¡§~²£¢= £¬´§°­¬«£¬²~ª= ~¬~ª·±§±K=

^qq^`ejbkq= NPJO=
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�T�h�e� �C�i�t�y� �o�f� �B�u�r�b�a�n�k� �r�e�m�a�i�n�s� �c�o�m�m�i�t�t�e�d� �t�o� �m�e�e�t�i�n�g� �i�t�s� �h�o�u�s�i�n�g� �o�b�l�i�g�a�t�i�o�n�s� �a�n�d� �a�d�v�a�n�c�i�n�g� 
�s�u�s�t�a�i�n�a�b�l�e�,� �t�r�a�n�s�i�t�-�s�u�p�p�o�r�t�i�v�e� �g�r�o�w�t�h�.� �H�o�w�e�v�e�r�,� �i�m�p�l�e�m�e�n�t�a�t�i�o�n� �o�f� �S�B� �7�9� �m�u�s�t� �o�c�c�u�r� �i�n� 
�a� �m�a�n�n�e�r� �t�h�a�t� �i�s� �l�e�g�a�l�l�y� �s�o�u�n�d�,� �e�n�v�i�r�o�n�m�e�n�t�a�l�l�y� �r�e�s�p�o�n�s�i�b�l�e�,� �a�n�d� �t�r�a�n�s�p�a�r�e�n�t� �t�o� �l�o�c�a�l� 
�j�u�r�i�s�d�i�c�t�i�o�n�s� �t�h�a�t� �w�i�l�l� �b�e�a�r� �t�h�e� �p�r�i�m�a�r�y� �r�e�s�p�o�n�s�i�b�i�l�i�t�y� �f�o�r� �i�n�f�r�a�s�t�r�u�c�t�u�r�e�,� �p�u�b�l�i�c� �s�a�f�e�t�y�,� �a�n�d� 
�c�o�m�m�u�n�i�t�y� �i�m�p�a�c�t�s�.� 

�W�e� �l�o�o�k� �f�o�r�w�a�r�d� �t�o� �c�o�n�t�i�n�u�e�d� �c�o�o�r�d�i�n�a�t�i�o�n� �w�i�t�h� �S�C�A�G� �s�t�a�f�f� �o�n� �t�h�i�s� �m�a�t�t�e�r� �a�n�d� �a�p�p�r�e�c�i�a�t�e� 
�y�o�u�r� �a�t�t�e�n�t�i�o�n� �t�o� �t�h�e�s�e� �i�m�p�o�r�t�a�n�t� �c�o�n�c�e�r�n�s�.� 

�S�i�n�c�e�r�e�l�y�,� 

�h�e� �M�u�c�h� �W�H�O�G� 
�P�a�t�r�i�c�k� �P�r�e�s�c�o�t�t� 
�C�o�m�m�u�n�i�t�y� �D�e�v�e�l�o�p�m�e�n�t� �D�i�r�e�c�t�o�r� 
�C�i�t�y� �o�f� �B�u�r�b�a�n�k� 

�C�c�:� �J�u�s�t�i�n� �H�e�s�s�,� �C�i�t�y� �M�a�n�a�g�e�r� 
�J�o�s�e�p�h� �M�c�D�o�u�g�a�l�l�,� �C�i�t�y� �A�t�t�o�r�n�e�y� 
�B�u�r�b�a�n�k� �C�i�t�y� �C�o�u�n�c�i�l� 

�S�a�r�a� �J�e�p�s�o�n�,� �C�h�i�e�f� �P�l�a�n�n�i�n�g� �O�f�f�i�c�e�r�,� �S�C�A�G� 

�A�T�T�A�C�H�M�E�N�T� �1�3�-�3� 

�2
�1

�1
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�D�e�c�l�a�r�a�t�i�o�n� �o�f� �M�i�c�h�a�e�l� �M�c�K�e�n�n�a� 

�E�X�H�I�B�I�T� �W� 

�0�6�2

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
 
 
 

 
Declaration of Michael McKenna 
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J= v=

t¦§ª£= p_= TV= ¢£±¡°§ £±= ¡­««³²£°= °~§ª= ¼¼K= ~=

¤°£¯³£¬¡·=  ~±£¢= ­¬= ~= ¡­««³²£°= °~§ª= ±£°´§¡£ = BI=
t= m~¡§¤§¡= ^´£= §£K= ~= ±§¬¥ª£= ª§¬£= ±£°´§¬¥= ~= ±²~²§­¬I= e`a ±=

k
b
=

====

===

====

==

===

===

====

====

===

===

¸= K= =
¸­= ~¢´§±­°·= ±²~²£±= ²¦~²= ¤°£¯³£¬¡·= §±=  ~±£¢= ­¬=

m§~= º= Z= «³ª²§®ª£= ¡­««³²£°= °~§ª= ±£°´§¡£±= ±£°´§¬¥= ²¦£=
­= K= K= K= K=

s§¡²­°·= _ª´¢= ­= P= =A= ±²~²§­¬K= f¬K²¦§±= «~®I= ³±£°±= µ§ªª= ¦~´£= ²¦£= ­®²§­¬=
_£¦£= ²­= °£´§£µ= £§²¦£°= ~®®°­~¡¦=  ·= ¡ª§¡©§¬¥= ­¬~=

S= ¡­««³²£°= °~§ª= ±²­®= ­°= ¸­¬£= ~¬¢= ®~¥§¬¥= ²¦°­³¥¦=
«N= C= ²¦£= ®­®J³®=  ­¶K=

£°= _³° ~¬©= Z= t= g£¤¤°§£±= ^´£= ¡«= Q=
j§¢¢ª£= R= B= ²=

w¸=
q¦­«~±= b¢§±­¬=

bª£«£¬²~°·=
o= p¡¦­­ª=

£´=
¡§±£=

k­°²¦= t£±²=
£µ£=

¥§£±=
¡°£=

¡¸=¸²=

§F=

­£= q¦£­¢­°£= O= F=
~= o­­±£´£ª²= §¡= a=
P= bª£«£¬²~°·= =
¡·= p¡¦­­ª=

±aF=

p²£´£¬±­¬=

~o=
k«=

====

j­³¬²= p§¬~§=
j£«­°§~ª= m~°©±=
~¬¢= j­°²³~°§£±=

¢~°©= p²=

==

== ==

===

===

====

q­ª³¡~= i~©£
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